

DDC MEETING MINUTES FOR THE MONTH OF JANUARY, 2025, BISWANATH CHARIALI

Subject	Minutes of the meeting of District Development Committee
Date & Time	29 th January, 2024, 11:00 AM
Venue	Conference Hall, O/o District Commissioner, Biswanath
Participants	Annexure-1
Fund receipt & Utilisation	Annexure- A (Received) & B (Not received)
Physical Progress	Annexure- C (for current Year) and Annexure -D for previous years.

The meeting was chaired by **Sri Munindra Nath Ngatey (ACS)**, District Commissioner. At the very outset, the chair welcomed all the members present and the meeting was initiated with the discussion on the action points of the minutes of the last DDC meeting held on 29/12/2024. The discussions of the meeting are as follows:

Sl. No	Administrative Department	Scheme/ Project	Decision/ Action to be taken	Agency responsible & Timeline
1	P&RD	Awaas Plus 2023-24	<ul style="list-style-type: none"> ➤ The District Commissioner expressed concern overpoor performance of the Sakomatha Development Block and directed officials to verify and provide an update within 15 days. ➤ The CEO, JilaParishad instructed BDOs to file FIR against delayed houses. 	CEO, ZillaParishad
		PMAY House(2024-25)	<ul style="list-style-type: none"> ➤ The BDO, Baghmara has informed that houses are completed but geo tagging is pending. ➤ The BDO of Behali reported that the houses has not exceeded the 90-day mark. ➤ BDO, Biswanath informed that wage payments part have not been fully disbursed yet and reported a glitch in technical part. DC instructed to coordinate with District MIS. ➤ The DC instructed to conduct a review meeting before next DDC meeting 	
		Miscellaneous	<ul style="list-style-type: none"> ➤ The chair directed the BDOs of Biswanath, Pub Chaiduar, and Sootea to prioritize completing existing works and not to initiate new ones. ➤ The BDOs of Sakomatha, Sootea and Biswanath block instructed to conduct review meeting with respective Secretaries. 	

		IBS	<ul style="list-style-type: none"> ➤ The chair inquired about the status of pending works. In response, officials mentioned that there have been issues with generation of bills, which will be resolved once payment is received. Additionally, the BDO Biswanath reported that a non-permissible scheme is causing problems and will be deleted soon. 	
		MGNREGA	<ul style="list-style-type: none"> ➤ Department officials informed about the issue of delayed MR payments. In addition, the CEO of JilaParishad emphasized the need to expedite the completion of pending schemes of FY 2023-24. 	
		ABPS %	<ul style="list-style-type: none"> ➤ The chair directed the Block Development Officer (BDO) of Sootea to accelerate the pace of work and complete the task at the earliest. 	
		15th Finance	<ul style="list-style-type: none"> ➤ The Chair instructed all BDOS to submit yearwise completion certificate. 	
		AmritSarovar	<ul style="list-style-type: none"> ➤ The CEO „JilaParishad instructed to release third instalment as soon as possible and clear payments of solar light. 	➤
2	Excise	Miscellaneous	<ul style="list-style-type: none"> ➤ The Chair asked the Superintendent of Excise to mention villages with high instances of illegal activities, and the Superintendent of Excise replied that the RangchaliGaon was among those. ➤ The Chair directed to prepare a list of villages engaging in illegal activities, along with their corresponding numbers. Additionally, the Chair announced that individual beneficiary schemes for employment would be implemented as a district initiative. ➤ The CEO of JilaParishad further emphasized the benefits of the IBS scheme, highlighting its flexibility and accessibility at any time. 	Superintendent of Excise
		15TH Finance	<ul style="list-style-type: none"> ➤ The District Commissioner instructed to clear remuneration of JAL mitras Within 5th of each months. ➤ The EE apprised that 38 schemes have been proposed for minor repairing. ➤ The Chair enquired about the minor repairing estimates. 	

3	PHED	Gobardhan scheme	<ul style="list-style-type: none"> ➤ The EE PHE apprised that the work order has been submitted and work will start soon. 	EE, PHE & CEO, ZP
		ODF Plus Model Villages	<ul style="list-style-type: none"> ➤ The District Commissioner instructed that for completed ODFs, verification should be done and a committee should be formed in this regard. 	
4	POWER	Sub- station	<ul style="list-style-type: none"> ➤ The AGM apprised the house that the Burhigang Substation will start by last week of February and Alupara Sub station will be charged in first week of March. ➤ The AGM further apprised that civil works of Gingia Substation has been completed but works of power remain to be completed. Besides, Tupia substation will be charged by last week of February. ➤ The chair inquired about power lines in tribal areas to which the AGM responded that areas of Bihmari and some parts of Gohpur yet to be completed. However, letter has been forwarded to forest department for clearance. 	AGM, APDCL
		PM Surya Ghar	<ul style="list-style-type: none"> ➤ The AGM apprised the house about PM Surya Ghar and formation of committees to which the chair assured that it will be done at the earliest. 	
5	PWD R	Others	<ul style="list-style-type: none"> ➤ Regarding Gaurab Path, The AEE apprised that after completion of drainwork the road work will be completed. 	EE, PWD R
		PMGSY	<ul style="list-style-type: none"> ➤ The Chair enquired about new projects of 2024-25 to which the SDO replied that 3 projects of new technology have been approved. 	
		MMPPNA 23-24	<ul style="list-style-type: none"> ➤ The EE apprised that works of Behali and Biswanath are ongoing as per scheduled time. 	
		B.Ed College	<ul style="list-style-type: none"> ➤ The chair expressed dissatisfaction with the slow progress of the B.Ed college project. 	

6	PWD B	ITI, Sootea	➤ The EE apprised that working estimation has been submitted and will start after approval.	EE,PWD B
		DC Office	➤ The EE apprised that room modification is yet to be completed.	
		District sports Stadium	➤ The EE apprised that work of pitch is remaining the target is August, 225.	
		Establishment of Eri Spun Silk Mill at Borgang	➤ The EE informed that floor work is yet to be completed.	
		DTO office	➤ The DC directed officials to provide updated photographs in the PPT for the upcoming DDC meeting	
		Town Hall	➤ The EE apprised that additional Amount required of town hall.	
7	AGRICULTURE	Digital Crop Survey under AGRISTACK	➤ The ADO reported to the chair that the Digital Crop Survey for Kharif 2024 is now complete, and work on the Rabi 2024-25 survey has started.	DAO
		PM- KISAN	➤ The DAO reported about the issues with the OTP and e-sign portal during farmer's registration. However, to address this problem, the DAO informed that registrations will be completed through CRC Centres still access the necessary services.	
		Paddy Procurement	<ul style="list-style-type: none"> ➤ The Chair directed officials to boost the low paddy procurement percentage and assigned a specific target to each ADO, aiming to enhance the overall procurement performance. ➤ The DAO informed the chair about the issue in Bimajuli and Misamari areas, where procurers are refusing to accept grains from farmers and instead, providing alternative procurement dates. 	
		Others	➤ The DC directed officials to divide the district into distinct zones and implement cluster-based agriculture practices.	
8	SOIL CONSERVATION	SDMF and RIDF-XXX	<ul style="list-style-type: none"> ➤ The DSCO informed the chair that the tendering process for one project under the SDMF scheme is currently underway, while three projects under RIDF XXX are awaiting forest clearance. ➤ The chair enquired about the status of schemes being proposed for the next session and has specifically instructed the Divisional Officer, Sonitpur Soil 	DSCO

			Conservation Division to forward two project proposals at Barphalong (Gohpur) and MukaliGaon (Missamari) to higher authorities for approval under RIDF.	
9	Social Forestry	Miscellaneous	➤ The apprised the house that the work near Seijosha has started .	
10	Water Resources	Others	➤ The apprised the house that the progress of Seesa R/B embankment is 50%	
11	Transport	Miscellaneous	➤ The official informed the chair that vehicle registration has seen a significant decline this fiscal year, with only 9,000 registrations compared to 13,000 in the previous year.	
12	Fishery	Miscellaneous	<ul style="list-style-type: none"> ➤ The chair directed officials to compile a list of individual fisheries within the district. Additionally, the chair stressed the importance of training fish farmers and was informed by the FDO that training programs are already underway in the district(organized inGP and FPC level) ➤ The DC also emphasized to take the initiative of paddy cum fish practice in the district. 	
13	Education	APAAR ID creation	➤ The Inspector of Schools reported to the house that discrepancies in students' dates of birth (DOB) between their birth certificates and school registration records are causing issues with APAAR ID creation, resulting in a low percentage. The DC directed officials to develop an action plan to address this issue, with a target of achieving an APAAR ID creation percentage above 90% by the next DDC meeting.	Inspector of School
		Drop box	➤ The Inspector of School informed that it will be inactive within 2-3 days.	
		Dropout %	<ul style="list-style-type: none"> ➤ The official reported to the chair that 12 schools lack electricity connections due to overdue bills accumulated over several years, resulting in APDCL disconnecting their power supply. In response, the AE from APDCL requested a list of the affected schools and assured that a part-payment facility would be provided. ➤ The DC inquired about schools in the district lacking toilets, and the Inspector of Schools responded that Sangghor School is a specific case where annual flooding has resulted in the destruction of toilets 	
14	HANDLOOM & TEXTILE	PMJJBY	<ul style="list-style-type: none"> ➤ The Assistant Director apprised the chair that enrolment is going on and will be completed till next month. The target of completion for the same was March, 2025. ➤ The DC instructed to take benefits of the schemes offered under the National 	Asst. Director

			Handloom Development Programme (NHDP) and instructed the Assistant Director to contact with the NHDP authorities before upcoming DDC meeting.	
15	IRRIGATION	PMKSY	<ul style="list-style-type: none"> ➤ The Chair raised concerns about the low voltage issue affecting PMKSY schemes. In response, the AE from APDCL explained that a location survey has been completed, and transformers will be installed at the identified sites to resolve the issue. ➤ The DC inquired about the solar work and the EE apprised that the rectification of the same is going on. 	EE
16	COOPERATION		<ul style="list-style-type: none"> ➤ The DC inquired about the procedure for registering three No. of FPOs in collaboration with NABARD. In response, it was explained that following the registration, a cooperative society will be established, and the transfer of government funds will commence. ➤ The CDC instructed to examine and address the Bakijai issues pertaining to the department. ➤ The CDC sought clarification on the distinction between FPC and FPO registration, and was informed that FPC pertains to company registration, whereas FPO relates to cooperative society registration. 	Assistant Registrar
17	Labour	Miscellaneous	<ul style="list-style-type: none"> ➤ The CDC, Behali Co-District inquired about the comprehensive database of Itabhatha(brickyard) specifically requesting the total numbers and registered licenses. Additionally stressed the importance of regular field visits to monitor and address critical issues such as child labor ➤ The CDC, Behali Co-District has directed to prepare a comprehensive database containing the total number of labourers, tea garden labourers within the district. ➤ The Labour Officer apprised about the launch of the "NirmanSakhi" portal, however, mentioned that it is still not fully fledged due to some technical glitches. 	Labour Officer
18	Dairy	Assistance to Dairy Entrepreneurs	<ul style="list-style-type: none"> ➤ The apprised that the under Assistance to Dairy Entrepreneurs for Establishment of Commercial Dairy Farm Puberun Dairy Farm, Kumalia has been selected under scheme and Govt. Assistance amounting Rs. 2,85,000/- Disbursed to Entrepreneur's Account ➤ The District Commissioner asked about seed money for dairy cooperatives, and the Assistant Director replied that it's not available for this year till date. 	Dairy Development Officer
19	Sericulture	Miscellaneous	<ul style="list-style-type: none"> ➤ The DC instructed the Assistant Director to visit areas specializing in muga and eri production, submit a report and provide 	Sericulture Inspector

			training.	
20	Food Distribution and Consumer Affairs Public and Consumer Affairs	Ration Card	<ul style="list-style-type: none"> ➤ The DC asked the ADS to submit a report on the status of new cards ready for distribution. 	ADS
21	Municipal Board	Miscellaneous	<ul style="list-style-type: none"> ➤ The Chair inquired about the SwachattaAbhyan, to which the representatives stated that it was held in Biswanath District from 19th to 27th January. ➤ The representative further stated that 7 works under 15th FC is ongoing. Moreover construction of walking zone is in progress. 	EO
22	WATER RESOURCES	RIDF and NIDA	<ul style="list-style-type: none"> ➤ The EE, WRD apprised the house that 4 schemes are ongoing, 3 NIDA and 1 RIDF. ➤ The EE further apprised that the work in Sessa is halted due to a local problem. ➤ The Chair instructed EE to conduct a meeting with the Contractor. 	EE
23	Social Welfare	Miscellaneous	<ul style="list-style-type: none"> ➤ The chair inquired about the amalgamation of Behali ICDS to which the DSWO replied that the criteria of amalgamation is not fulfilled. ➤ The chair inquired about the reasons of increase in suicide cases to which the representatives that the group discussion and awareness programme is been conducted with the adolescents. ➤ The chair suggested to collect data from health department and conduct survey to determine reasons of suicide cases. Further he suggested to prepare an action plan and hold awareness programme ➤ The DC instructed to prepare a action plan for NashaMukt Bharat ➤ The DC directed officials to create a database of transgender individuals in the district and informed that they will be provided ration cards and IBS. 	District Social welfare Officer
		PMMVY	<ul style="list-style-type: none"> ➤ The DC instructed to complete new one stop centre. ➤ The representatives of the department apprised about the manpower(supervisor) problem in Sakomatha ICDS and technical problem of PoshanTrecker. 	
		Health Professional Registration	<ul style="list-style-type: none"> ➤ The DC instructed to complete the registration of ANM and GNM within 15 days. 	

24	HEALTH		<ul style="list-style-type: none"> ➤ The DC instructed to conduct a review meeting on 15th February, 2025. ➤ The DC instructed to give more importance on immunization and prepare action plan including all person responsible like CHO, ABPM, BPM etc 	Asst. Director
		Wage Compensation	<ul style="list-style-type: none"> ➤ The DC instructed to to beneficiaries with NO ADHAR and furnish the list within 2-3 days. 	
		ABHA ID Creation	<ul style="list-style-type: none"> ➤ The DC instructed to conduct a review meeting with Joint Director, Health 	
25	SOCIAL FORESTRY	Developmental Activities	<ul style="list-style-type: none"> ➤ The DFO apprised that a new work in Seijoisha started 	DFO
26	NHIDCL		<ul style="list-style-type: none"> ➤ No specific Discussion 	GM
27	Employment Exchange	Miscellaneous	<ul style="list-style-type: none"> ➤ The CDC ,Behali inquired about the difference in online and earlier offline role of the department. 	Employment Exchange Officer
28	Veterinary	Livestock Census	<ul style="list-style-type: none"> ➤ The Sub Divisional Veterinary Officer apprised that livestock census is going on and will end in February, 2025 	Sub Divisional Veterinary Officer



**District Commissioner
Biswanath**

Dated B. Chariali, /02/2025

Memo No **BN 28/2016/PT-I**

Copy by email for information and necessary action:

1. The Evaluation and Monitoring Division, T&D Department, Dispur
2. The Director, DCP, T&D Department, Dispur.
3. All the Sr. Most Secretaries of All Administrative Departments, Dispur.
4. The SDO (Civil), Gohpur.
5. All the District Heads of Administrative / Development Departments & DDC Members.

6. All the BDOs/ Circle Officers.
7. The Assistant Development Officer, Biswanath.
8. The DIO NIC & District Website manager to upload the DDC minutes and confirm the same within 24 hours of approval of minutes.
















ATTENDANCE SHEET

Meeting of District Development Committee

Venue : Conference Hall, O/o District Commissioner, Biswanath.

Time : 11:00am

Date: 29/01/2025

Sl. No.	Name of Designation	Mobile No.	Signature
1	District Commissioner, Biswanath		
2	Chief Executive Officer, Biswanath Zilla Parishad, Biswanath	7002917153	
3	Co-District Commissioner, Behali	93659-45740	 29/1/25
4	Addl. District Commissioner, Biswanath	7002644939	 R. Debq 29/1/25
5	Addl. District Commissioner, Biswanath	8011919516	 29/1/25
6			
7			
8			
9	Chayanika Narayana Asstt. Commissioner, Gohpur	78968 08105	
10	Asstt. Commissioner DISHIT DAS	8486262938	
11	Hom Saru Borkhate CO(O), Biswanath Rev. Circle	7086029450	
12	Sailem Kumar Das S.T.O. Biswanath	9101042026	 29/1/25
13	Musa Haque DPE, SSA, Biswanath	7002606933	 29/01/2025
14	DEEPIJYOTI DAS, DISTRICT MIS, SAMAGRA SIKSHA	8F21914690	 29/01/2025
15	Shiny K. Triad	8473834850	 29/1/2025
16	Rajib Hazari SDSO Biswanath	7167165718	 29/1/2025
17	Sarmista Borkhate FOO, Biswanath	8638696724	 29/1/2025
18	Smit Kumar Roy	7086828355	

11/11/12
11/11/12
11/11/12

11/11/12
11/11/12
11/11/12

11/11/12

11/11/12

11/11/12

11/11/12























11/11/12

11/11/12

11/11/12

11/11/12

19	Ajay Ver. Singha BDO - Sogtara	9435163804	over 29/1/25
20	Kanu chandhuvi. SDO/IC T&D Branch.	6901934541	over 29/1/25
21	Subodh Day	9864528383	over 29/1/25
22	Shantamu Barman	9678915397	over 29/1/25
23	Dr. Jagu ch. Bag	9435082178	over 29/1/25
24	Dr. Nripen Saitik	9435006951	over 29/1/25
25	Jadar C. Sora	8638298762	over 29/1/25
26	Chandro br. Sarmah	9957451836	over 29/1/25
27	Pradip Talukder	9365102489	over 29/1/25
28	Dnyashree Saitia	9678120824	over 29/1/25
29	Pravin Kr. Handige EE (PHE)	9435690728	over 29/1/25
30	Chandan Handige AEE (PHE)	9706618773	over 29/1/25
31	Debit Sonowal AEE (PHE), Gohpur	9954693901	over 29/1/25
32	Aishik Deka, Asst Dirg, DIBCC	8638932289.	over 29/1/25
33	Sevalli Chakravorty BDO Baghmazh	6002427059	over 29/1/25
34	Rashmi Rekha Mahanta BDO Biswanath	9101604554	over 29/1/25
35	Apurba Chakravorty BDO, Chaiduan	6000506668	over 29/1/25
36	MUKUT SARMA EE, GOHPUR CSDTRD	7002275959	over 29.1.25
37	Chandan Br. himbu. JE, Gohpur CS.DTR.DIBCC	8011756059	over 29/1/2025
38	Rahim Uddin Ahmed J.E PWD (E)	94351-81347	over 29/1/2025
39	Rim Din MUS CSDTRD	9101204183	over 29/1/25
40	Nitul Nazzari	9854266177	over 29/1/25

41	Raktim Tyoti Das DMM, ASRLM, Bidwanath	8638048171	 29/01/2024
42	Swarnali Tamuli DFE, ASRLM, Bidwanath	9101710570	 29/01/2024
43	Tapam Chetry Labour office, Bidwanath	6000405552	 29/01/2025
44	Manoj Hazarekar Labour office, Bidwanath	6901844819	 29/01/25
45	Manjiv Phangcho (JA Asstt) Employment Exchange	6001921412	
46	Bhupen Ch Barshin Asstt. Dir. FPD & CA	9854525036	
47	Nabendu Kalita Asst. Director, Handloom Textile	7399506930	 29/01/2025
48	Dr. Umapati Barah	7637847313	 29/01/25
49	Tralukya Borzokain	7896610661	 29.1.25
50	Deb Kumar Barah	9859033320	
51	Padmayi Deha Dainy Dev. Officer	9991822128	
52	Preabhat Das, I.S., SDC: TERPUV	8011201690	
53	Debananda Nath BDO, Behaji	9678714768	
54	Ramesh Chandra BDO, Pub Chairperson	967862369	
55	Pranajit Bora, BHRD	9864017649	
56	Ranjit Mahanta A.E.E (Agri)	9854205813	
57	Sanjib Boruah Seni, Inspector	7086959645	
58	Mosaid Thi Ahmed	9707935246	
59	Dr. Anurag Kalil	8638428690	 29/01/2025
60	Suraya Begum	7002181123	
61	Pinku Gaha	9508129826	 29.1.25
62	H. Borakathun	240191948	

[Faint, illegible text, possibly bleed-through from the reverse side of the page]

63	Manashi Dewka OSC, DHEW.	7578046687	<u>Manashi</u>
64	Parishmita, Dutta DCO, Poshan	9577298828	<u>Parishmita</u>
65	J. Matilal Mili S.E. Gokpur MB.	6900924817	<u>J. Matilal</u>
66	Tanjum Islam Hossain DPE, DHEW, WCD	9678719087	<u>Tanjum</u>
67	Honali Berya DMC, DHEW, WCD	8134826921	<u>Honali</u>
68	Mainul Hossain Chandury	7935536629	<u>Mainul</u>
69	Monsin Lyeli Das. AE, DCMS	8638482976.	<u>Monsin</u>
70	Safiqul Islam, UTO BCMB	8217281870	<u>Safiqul</u>
71	Siddhartha Sanku Chelity D.SCO Soil Conservation Deptt.	94350-46259	<u>Siddhartha</u> 29/01/25
72	Joraha Toudim Bon. RO. Soil Conservation.	9954992525	<u>Joraha</u> 29/04/25
73	Sandeep Debora DM, Biswanath	70028-10416	<u>Sandeep</u>
74	Kong Bong Terang EE Irrigation, Biswanath	9085705131	<u>Kong</u>
75	Kaushik Jolukdar AE, PWD(B), Biswanath	8399928906	<u>Kaushik</u>
76	Utkal Majumdar AE, PWD(B), Biswanath	9706764316	<u>Utkal</u>
77	Nipumoni Batach JE, PWD(B), Gokpur	6000988450	<u>Nipumoni</u>
78	Wayan Jyoti Jyoti Range Officer SW2 Division Nepal ch. Mandal. A.C.F	7005408734	<u>Wayan</u>
79	Somitpur S.F. Division	6001598965	<u>Somitpur</u>
80			
81			
82			
83			
84			

1. ...
2. ...
3. ...
4. ...
5. ...
6. ...
7. ...
8. ...
9. ...
10. ...
11. ...
12. ...
13. ...
14. ...
15. ...
16. ...
17. ...
18. ...
19. ...
20. ...

Monthly status of Fund receipt and utilization for the Month of December Year 2024

A. For Schemes: Funds received.

SL No	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CNA / SNA / Others - as applicable.		Opening Balance with the District / Council / Others - as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised - till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificates submitted & gains total available funds for the current year	Amount for which UCs are pending on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	O/O the Labour Officer, Biswanath	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	

*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	O/O the Labour Officer, Biswanath	NIL	NIL	
2				

Performance report under various Labour Act for the month of December/2024

Sl. No	Name of Act	Activities	For the month of December/ 2024	Cumulative data w.e.f. January/2024	Remarks
1	Assam Shops & Esstt. Act, 1971	1. No. of Esstt. Registered	13 Nos.	149 Nos.	
		2. Amount of revenue collected	Rs 13,100.00	Rs. 127,000.00	
		3. No. of Esstt. Renewed	14 Nos.	149 Nos.	
		4. Amount of revenue collected	Rs 34,300.00	Rs. 279,150.00	
		5. Amount of total revenue collected	Rs.47,400.00	Rs. 4,06,150.00	
		6. Cases filed	Nil.	Nil.	
2	The Contract Labour (R&A) Act, 1970	1. No. of License issued	2 Nos.	96 Nos.	
		2. Amount of Revenue collected	Rs.400.00	Rs.27,900.00	
		3. No. of License renewed	12 Nos.	248 Nos.	
		4. Amount of Revenue collected	Rs.4,050.00	Rs.126,700.00	
		5. Amount of Duplicate & Late fee Etc.	Nil	Nil	
		6. Amount of Security deposited in Contract Labour License	Rs. 6,000.00	Rs. 549,000.00	
		7. No. of Principal Employer registered	2 Nos.	34 Nos.	
		8. Amount of Revenue collected	Rs. 1,000.00	Rs.32,800.00	
		9. Amount of total revenue collected	Rs. 11,450.00	Rs. 736,400.00	
3	The Motor Transport Workers Act, 1961	1. No. of License issued	2 Nos.	9 Nos.	
		2. Amount of Revenue collected	Rs. 300.00	Rs.1150.00	

		3. No. of License renewed	2 Nos.	2 Nos	
		4. Amount of Revenue collected	Rs. 200.00	Rs. 200.00	
		5. Amount of late fee etc.	Nil	Nil	
		6. Amount of total revenue collected	Rs. 500.00	Rs.1350.00	
4	The Plantations Labour Act, 1951	1. No. of Tea Garden Inspected	Nil	9 Nos.	
5	The Child & Adolescent Labour Act, 1986	1. No. of Child Labour Detected	Nil	3 Nos.	
		2. No. of Child Labour rescued	Nil	3 Nos.	
		3. No. of FIR Lodged	Nil	3 Nos.	
6	The Building & Other Construction Workers (RE & CS) Act, 1996	1. No. of Construction workers registered	Nil	166 Nos.	New portal launched as “Nirman Sakhi” but due to some technical issues portal is not functional till date. After resolving the issue registration process will resume again.
		2. No. of Benefit forms received	Educational Assistance – Nil Medical Assistance – Nil Death Benefit – Nil	310 Nos.	
7	The Payment of Wages Act, 1936	1. No. of claims/complaints received	Nil	Nil	
		2. No. of claims/complaints disposed	Nil	Nil	
		3.No. of Prosecution launched	Nil	1 No.	
8	The Industrial Dispute Act, 1947	1. No. of Industrial dispute received	Nil.	8 Nos.	
		2. No. of Industrial dispute settled	Nil	7 Nos.	
		3. No. of dispute send for reference	Nil	Nil	

Labour Officer
Biswanath

Monthly status of Fund receipt and utilization for the Month of December Year 2024

A. For Schemes: Funds received.

SL No	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CNA / SNA / Others - as applicable.		Opening Balance with the District / Council / Others - as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised - till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificates submitted & gains total available funds for the current year	Amount for which UCs are pending on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	O/O the Labour Officer, Biswanath	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	

*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	O/O the Labour Officer, Biswanath	NIL	NIL	
2				

**PhysicalProgressofWorksunderdifferentSchemes/Programmes/ProjectsacrossDepartments-
of Current Year**

S.No	Admin. Dept.	NameofScheme	NumberofWorks sanctionedinthe currentYear	ProgressofCurrentYearworks/Services-Categorisenumeroof worksbasedonthestage ofphysicalprogress						
				100%	75-99%	50-74%	25-49%	1-25%	Notstarted	
1	O/O the Labour Officer, Biswanath	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

**PhysicalProgressofWorksunderdifferentSchemes/Programmes/ProjectsacrossDepartments-
of PreviousYears**

S. No	Admin. Dept.	Name of Scheme	TotalNumber of Workspendingas on thelast dateofpreviousFinancial Year	NumberofYearsdelayedforcompletion- asontheastdateoflastFinancialYear-Categorise works based on thedelayin completion.					ProgressofPendingworksofpreviousYearspendingasont heastdateoflastFinancialYear-Categoriseworksbasedon thestageof physicalprogress						
				Lesst han 1Yr	>=1to <3Yrs	>=3to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Notstarted	
1	O/O the Labour Officer, Biswanath	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

Sd/-
Labour Officer
Biswanath

***will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme – State Code.**

Annexure-B

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php-and> concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Fishery	KCC	KCC is sanctioned & disbursed by concerned banks.	
2	Fishery	PM-MKSSY	Newly launched scheme	

**Physical Progress of Works under different Schemes/Programmes/Projects across Departments -
Of Previous Years**

Sl. No	Dept.	Name of Scheme (FY-2023-24)	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year - Categories works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year - Categories works based on the stage of physical progress						
				Less than 1Yr	>=1to <3Yrs	>=3to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Started	
1	Fishery	Establish of fin fish hatchery under PMMSY	1							1					
2		New Pond Construction under PMMSY	58						57	1					
3		Rearing tank Construction under PMMSY	101						100	1		1			
4		Inputs for Fish Culture under PMMSY	58											58	
5		Three-wheeler with ice box	3						1						
6		Establishment of Mini Fish Feed Mill under PMMSY	1									1			
7		Pen Culture under PMMSY	1						1						
8		Boat & Nets under PMMSY	3						3						
9		Fingerlings Stocking in Wetland under PMMSY	1											6	
10		Livelihood Support to Fishermen under PMMSY	700						525						175

-Sd-
(Abu Sufian)
**District Fishery Dev. Officer,
Biswanath**

Monthly status of Fund receipt and utilization for the Month of Jan, 2025**A. For Schemes: Funds received.**

SL. No.	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/ State/ EAP etc.	Opening balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council /Others-- as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilized- till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilization Certificates submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	A.H. & Vety. Dept.	Activities (For programme management & Awareness) for FMD & LHDCP	9979	CS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

* = will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Previous Years

S. No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categories works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categories works based on the stage of physical progress						
				Less than 1Yr	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	A.H. & Vety.	NLM (Rural Backyard Sheep/Goat Dev Scheme (Phase I)	Nil	-	2 Yr	-	-	2 Yr	100%						
		Phase-II			2 Yr	-	-	2 Yr	93%						
		Awareness workshop and Introductory training to marginal farmers & youth of rural areas on Feed and Fodder Development	Nil		2 Yr	-	-	2 Yr	100%						
		Farmers' Training under Sub Component Training & Capacity Building	Nil		2 Yr	-	-	2 Yr	100%						
		Pilot Project for Field Trials of Moringa Cultivation in Assam for Fy-2020-21	Nil	✓	-	-	-	-	100%						
		Fodder Production from Individual Farmers Land for FY-2020-21			2 Yr	-	-	-	100%						

MONTHLY STATUS OF FUND RECEIPT AND UTILISATION FOR THE MONTH OF JANUARY, 2025

Annexure-A

A. For Schemes: Funds received.

SL No		Admin.Dept.		Name of Scheme (+Implementation Agency)		PFMS Code & SLS Code		Category CS/CSS/State/EAPetc.		Central Share	Opening Balance With CNA/SNA/Others as applicable.	State Share	Opening Balance with the District/Council/Others as applicable.	Central Share	Current Year Allocation to District	State Share	Fund received in the current Year	Total funds available for Scheme		Central Share	Funds utilized till now (Amount & % in bracket)	State Share	Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the currentyear	OfPreviousYear	Amount for which UCs are pending on date.	OfCurrentYear	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21									
Soil Conservation	RIDF	SOPD	NIL	State	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL		

B. Schemes for which no funds are received by the District/Council:

Annexure-B

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Soil Conservation	NIL	N/A	-

Annexure-C


C. Physical Progress of Works under different Schemes/Programmes/Projects across Departments: of Current Year

S.No	Admin. Deptt.	Name of Scheme	Number of Works sanctioned in the Current Year	Progress of Current Year works/Services (Categorize number of works based on the stage of physical progress)						Remarks (if any)
				100%	75-99%	50-74%	25-49%	1-25%	Not Started	
1		Balijan Anti-erosion Measure cum Land Development Project		Nil	Nil	Nil	Nil	Nil	1	Tender process on going at Directorate.
2	Soil Conservation	Boulder Pitching and Agri Bund (Part A) at Mohiuli Basti	3	Nil	Nil	Nil	Nil	Nil	1	Tender process initiated
3		Pathaijan Gully Control Project		Nil	Nil	Nil	Nil	Nil	1	Tender process initiated.

Annexure-D

D. Physical Progress of Works under different Schemes/Programmes/Projects across Departments: of Previous Year

Sl. No	Admin. Deptt.	Name of Scheme	Total Number of Work spending as on the last date of previous Financial Year	Number of Years delayed for completion as on the last date of last Financial Year (Categorize works based on the delay in completion)					Total	Progress of Pending works of previous Years pending as on the last date of last Financial Year (Categorize works based on the stage of physical progress)					Remarks (if any)
				<1 Yr	≥ 1 to < 3 Yrs	≥ 3 to < 5 Yrs	≥ 5 Yrs			100%	75-99%	50-74%	25-49%	1-25%	
1	Soil Conservation	Ghahigaon Water Harvesting Cum Water Distribution Project by Vegetative & Engineering Method	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	1	Approved by ASDMA in Appraisal Committee meeting held on 12-10-2023.


 Divisional Officer
 Sonitpur Soil Conservation Division
 Tezpur



GOVT. OF ASSAM

Progress Of All Ongoing Works

PWRD, Gohpur Civil Sub Division Territorial Road

Division, Gohpur

Name of LAC : Gohpur

Name of District : Biswanath

Month : Jan.'2025 (Updated as on 28-01-2025)

PHYSICAL PROGRESS OF ONGOING WORKS AS ON 28-01-2025

Sl No.	Name of Work/ Project	Name of Contractor	Road Length (km)	Physical Progress during the month of Jan./2025 (%)	Up-to-date Physical Progress up to Jan./2025 (%)	Starting Date	Completion Date as per Tender/Extension.	Remarks & Reason for delay (where applicable)
MMPPNA for 2022-23 including Routine Maintenance for 4 (Four) years.								
1	Construction of Road from Borigaon to Deonabari Road from Ch.0.00 m to 1200.00 m	M/s A.G. Construction	1.200	0%	100%	27-03-2023	26-12-2023.	Work completed
2	Construction of Road from <u>i) Karbil Kachari to Borol TE Road from Ch.0.00 m to 2000.00 m, ii) Borangabari Harbandha Road (2.983Km), iii) NH-15 (Takowbari) to Mukali Gaon via Phatlabari Missing Gaon from Ch.0.00 m to 1500.00 m.</u>	Lalit Kumar Agarwalla.	6.483	0%	100%	30-03-2023	29-03-2024	Work completed
3	Construction of Road from <u>i) Aunibari to Mornoguri Sakura Road Ch.3000.00 m to 5051.00 m, ii) Gopalpur to Begebenbari(Gopalpur to Tingaliguri) Gopalpur Shih Mandir to Tingali Bori from Ch. 0.00m to1590.00m iii) NH-15 to Bherveripathar (Kamala Pathar) Ch.0.00 m to 1500.00 m, iv) Pahukata to Thulabori(Tatidubi) Road Ch.0.00m to 940.00 m</u>	Hitendra Kumar Borah	6.081	1%	80%	10-05-2023	09-05-2024	Work in progress
4	Construction of <u>i) Road from Tririkunia to Kawripathar Road via Possagula from Ch.1060.00 m to 2410.00 m, ii) NH-15 to Rangalial SC Village Road by ICBP (From Ch.650.00 m to 1850.00 m) iii) Hukalian Road by SDBC, iv) Darangalchuk to Baruahpathar Road by ICBP (including cross drainage works) from Ch.2000.00m to 3000.00 m, v) Bakori Doloni to Hatbandha Road by SDBC (including cross drainage works) from Ch.0.00 m to1620.00 m</u>	Sasindra Saikia	6.39	4%	98%	30-03-2023	29-03-2024	Work in progress (Road Furniture works are yet to be completed)
5	Construction of Road from <u>i) NH-15 to Kalifa Gaon including Cross Drainage Works, ii) Dhandi Dewalay(Dhandi to Dhandi Dewalay) Road, iii) Dewrigaon to Ghuriagaon (Khariguri to Ghuriagaon) Part 2 including Cross Drainage Works</u>	Jayant Hazarika	3.54	10%	100%	20-05-2023	19-05-2024	Work completed
6	Construction of Road from Dhenudhara to Joypur Road from Ch. 0.00 m to 1470.00 m	Dhurbajyoti Saikia	1.47	0%	65%	22-06-2023	21-03-2024	Work in progress

SI No.	Name of Work/ Project	Name of Contractor	Road Length (km)	Physical Progress during the month of Jan./2025 (%)	Up-to-date Physical Progress up to Jan./2025 (%)	Starting Date	Completion Date as per Tender/Extension.	Remarks & Reason for delay (where applicable)
MMNPPNA for 2023-24 including Routine Maintenance for 4 (Four) years.								
1	Construction of Road from Gorudhuwa Dhubi to Itapara PMGSY Road (Ch. 0.00 m to 1500.00 m), 2. Construction of Road from Jalukbari PHE Triniali to Nirmala TE Connecting Road from Ch. 0.00 m to 1000.00 m, 3. Construction of Hahara Pathar to Missamari Garami connecting Road (Ch. 0.00 m to 1200.00 m) under Mukhya Mantrir Pakipath Nirman Achanil for the year 2023-24	M/s A.G. Construction	1.5	17%	82%	11-03-2024	10-03-2025	Work in progress
2	Construction of Road From Nigam Baikunthapur Triniali to Bishnu Bora PHC Ch. 0.00m to 2050.00 m under Mukhya Mantrir Pakipath Nirman Achanil for the year 2023-24	Powal Phukan	2.05	0%	100%	16-03-2024	15-03-2025	Work completed
3	Construction of Road From Amguri to Kokila Centre from Ch. 0.00 m to 1650.00 m, 2. Construction of Road From Kothachuk PWD to Kothachuk LP School Road, 3. Construction of Road from NH 15 to Millan Nagar near SBI ATM (Ward No.5), 4. Construction of NH-15 Magoni to Gohpur Railway Line (Laudangji) Road, 5. Kharoibandh to Lohitmukh (Naparna) Connecting Road under Mukhya Mantrir Pakipath Nirman Achanil for the year 2023-24	Sri Madhab Saikia	1.65	27%	97%	08-03-2024	07-03-2025	Work in progress
4	Construction of Road from Khoru Kaliyani to Naparna Road from Ch. 0.00 m to 1500.00 m under Mukhya Mantrir Pakipath Nirman Achanil for the year 2023-24	Sri Aman Agarwalla	1.5	0%	75%	13-03-2024	12-12-2024	Work in progress
MMNPPNA for 2023-24 including Routine Maintenance for 4 (Four) years.								
1	Construction of Gaurab Path from NH-15 Bilata via SDO Civil office road Ch.0.00m to 350.00m under Mukhya Mantrir Nagariya Pakipath Nirman Achanil (MMNPPNA) for the year 2023-24, Gohpur MB	Sri Aman Agarwalla	0.31	5%	25%	14-03-2024	13-12-2024	Work in progress
2	i) Improvement of NH-15 to Chutiachuk Road ii) Improvement of Sarrajayanti Road under Mukhya Mantrir Nagariya Pakipath Nirman Achanil(MMNPPNA) for the year 2023-24, Gohpur MB.	Sri Rajesh Kr. Agarwalla	0.75	10%	75% (55% & 95%)	27-02-2024	26-11-2024	Work in progress

Executive Engineer, PWRD, Gohpur CSDTRD

PHYSICAL PROGRESS OF ONGOING WORKS AS ON 28-01-2025

Name of Division - Gohpur Civil Sub-Division Territorial Road Division, Gohpur.

Sl No.	Name of Work/ Project	Name of Contractor	Road Length (km)	Physical Progress during the month of Jan./2025 (%)	Up-to-date Physical Progress up to Jan./2025 (%)	Starting Date	Completion Date as per Tender/ Extension.	Remarks & Reason for delay
MMPNA for 2022-23								
1	Periodic Renewal of Kalabari to Kamdewal (Dakhyn Kolabari to Kakurabari Tinali)(Ch1647.00 m to ch 4328.00 m), Kanaklata Path (Ch 4200.00 m to (Ch 6800.00 m),	Dhurbt Jyoti Saikia	5.281	20%	70%	19-11-2024	18-05-2025	Work in progress
2	Periodic Renewal of Road from NH15 (Rajabari) to Sonapur(L=2.35km), NH15 Gopalpur to Rangajan via Baganibar(L=1.450km)	M/S Khemsa Traderr & Developers Ltd	3.800	17%	62%	19-11-2024	18-05-2025	Work in progress
MMPNA for 2023-24								
1	Periodic Renewal of Dologuri Subansiri Road, Kothaikuchi Lokosa Borramuli Road and NH-15 to Sahed Kalicharan Borah Road under Mukhya Mantri Path Nabikaran Aachani for the year 2023-24 of Sontpur district (Gohpur LAC)	A G Construction	9.101	1%	80%	15-02-2024	14-08-2024	Work in progress
2	Periodic Renewal of road from Helem centre to Helem TE & Missamari Gadhoria road under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Gohpur LAC Package No. MMPNA/2023-24/105.	Rajendra Malla	4.000	10%	30%	08-02-2024	07-05-2024	Work in progress
3	Periodic Renewal of Jotte Balijan Road from Ch 5.00km To 6.17 and 9.40 Km to 13.23 Km,(including 4x4 m 3 cell box culvert) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Gohpur LAC Package No. MMPNA/2023-24/106.	Binit Kr. Agarwa-lla.	5.000	46%	81%	06-02-2024	05-08-2024	Work in progress
APART for 2022-23								
1	Market Modernization and Improvement Program (MMIP) of Gohpur Sunday Market in Biswanath District	Bhaskar Baruah	NA	0%	91%	07-09-2022	06-09-2023	Completed (Incomplete Final bill submitted.)

Executive Engineer, PWRD, Gohpur CSDTRD


(Signature)

Sd/-

PHYSICAL PROGRESS OF ONGOING WORKS AS ON 28-01-2025
 Name of Division - Gohpur Civil Sub-Division Territorial Road Division, Gohpur.

Sl No.	Name of Work/ Project	Name of Contractor	Road Length (km)	Physical Progress during the month of Jan./2025 (%)	Up-to-date Physical Progress up to Jan./2025 (%)	Starting Date	Completion Date as per Tender/Extension.	Remarks & Reason for delay (where applicable)
PMGSY III WORKS for 2022-23								
1	MRL05-Chandamari to Dulungmukh via Uttar Karbil, Pkg. No. AS22-686	James Narzary	3.71	0%	73%	18-08-2022	17.05.2023	Work is terminated and under re-allotment process.
2	Road fromMRL-27 Borjohabari To Dhopabar Datkhola including Cross Drainage Works, Pkg. No.AS22-663.	Manash Borah	3.51	2%	89%	10-09-2022	08.09.2023	Work in progress and will be completed by Jan.'2025.
Periodic Renewal of PMGSY Roads for 2023-24								
1	Periodic Renewal of i) Tetonbari Nalinibari Rd underPMGSY Package No. AS22-100 and ii) NH15 to Bardooop Rd under AS22-115 for the year 2023-24	Keshab Dutta	5.725	0	0	28-12-2023	27-03-2024	Letter has been issued to the Higher Authority requesting to terminate the work from the contractor.
RIDE-XXVII for 2021-22 (MMMPA), Pkg. No. RE/RIDE-XXVII/Gohpur/1.								
1	Construction of Road at Brahmaputra Dyke from Jannuguri to Kharoi outfall(from Aliguri Subansiri to Bortamulij) from Ch.18700m to28700m in Biswanath District of Assam	M/S AGH Constructions	10	0%	73%	30-05-2022	29-11-2023	Work in progress
RIDE-XXVIII for 2022-23 (MMMPA), Pkg. No. RE/RIDE-XXVIII/Gohpur/1.								
2	Construction of Road at Brahmaputra Dyke from Aliguri to Kharoi outfall(Bortamulij) from Ch.15000m to18700m and Ch.28700.00 m to Ch. 35000.00 m),	Lalit Kr Agarwalla.	10	2%	85%	18-07-2023	17-07-2024	Work in progress
RIDE-XXVIII for 2022-23 (MMUPNA)								
3	Impeovment of Road from I) Road from NH15 to Pahukata (Ch 0.00M TO 5000.00M), II) NH15 to Amdojiguri (Ch 0.00M TO 5000.00M)	Evergreen Infra Project Pvt. Ltd	10	0%	99%	22-03-2023	21-03-2024	Work is in final stage of completion.

Sl No.	Name of Work/ Project	Name of Contractor	Road Length (km)	Physical Progress during the month of Jan./2025 (%)	Up-to-date Physical Progress up to Jan./2025 (%)	Starting Date	Completion Date as per Tender/Extension.	Remarks & Reason for delay (where applicable)
	RIDF-XXIX for 2023-24 (MMUPPNA)							
	Improvement of (i) Balijan Lowguti Road (Ch. 0.00m to 5000.00m), (ii) road from NH-15 to Amdoliguri (Ch. 5000.00m to 10000.00m) under Mukhya Mantrir Ummoto Pakipath Nirman Achan under RIDF-XXIX of NABARD for the year 2023-24							
	RIDF-XXIX for 2023-24							
1	Construction of Marani Centre to Telesunga via Barua Pather Road under RIDF-XXIX of NABARD for the year 2023-24	Sanjib Hazarika	2.50	10%	100%	05-03-2024	04-03-2025	Work completed
2	Construction of Kharoibandh to Malipur Link Road under RIDF-XXIX of NABARD for the year 2023-24	Dhurbajyoti Kakati	2.50	0%	75%	20-02-2024	19-02-2025	Work in progress
3	Construction of Missamari Godhoria PMGSY to Baligaon PWD Road via Mayong Gaon Road under RIDF-XXIX of NABARD for the year 2023-24	Dhurbajyoti Saikia	2.50	0%	68%	17-02-2024	16-02-2025	Work in progress
4	Construction of Gorbasti to Naya Ghogra Bagan Road under RIDF-XXIX of NABARD for the year 2023-24	Binit Kumar Agarwalla	2.50	0%	100%	23-02-2024	22-02-2025	Work completed


 Executive Engineer, PWRD,
 Gohpur Civil Sub Division
 Territorial Road Division, Gohpur.

PHYSICAL PROGRESS OF ONGOING WORKS AS ON 28-01-2025

Name of Division - Gohpur Civil Sub-Division Territorial Road Division, Gohpur.

Sl No	Name of Work/ Project	Name of Contractor	Road Length (km)	Physical Progress during the month of Jan./2025 (%)	Up-to-date Physical Progress up to Jan./2025 (%)	Up-to-date Physical Progress up to Dec./2024 (%)	Starting Date	Completion Date as per Tender	Remarks & Roadwise physical progress.
SOPD-ODS for 2023-24									
1	Construction of (i) Road from Halem TE Factory to 6 No. Line from Ch.0.00 m to 1000.00 m, (ii) Jalukbari Itapara PMGSY Road to Nirmala TE Factory connecting Road & (iii) Bholaguri TE Road to Brahmajan PMGSY Road (Dilwale) (Ch.0.00 m to 914.00 m) under SOPD-ODS (Tea Garden Road) for the year 2023-24.	Sanjeev Hazarika	2.914	-	7%	75%	07-03-2024	06-12-2024	Work in progress (86 +55+95)
2	Construction of (i) Bholaguri TE Road 22 No. Line (Ch.0.00 m to 650.00 m) & (ii) Gohpur TE PMGSY Road to Laudangi via Magoni Road Ch.0.00 m to 1380.00 m under SOPD-ODS (Tea Garden Road) for the year 2023-24.	Moon Hazarika	2.03	-	20%	95%	11-03-2024	10-12-2024	Work in progress (95+95)
3	Construction of (i) Anandpur connecting Road from Ch.0.00 m to 500.00 m in Halem TE & (ii) Naya Ghagra PMGSY Road to Noya Ghagra TE Road (Ch.0.00 m to 1290.00 m) under SOPD-ODS (Tea Garden Road) for the year 2023-24.	Nasir Uddin	1.79	-	5%	60%	08-03-2024	07-12-2024	Work in progress (23+97)

(Signature)
Sd/-

Executive Engineer, PWRD,
Gohpur Civil Sub Division
Territorial Road Division, Gohpur.

PHYSICAL PROGRESS OF ONGOING R.C.C. Bridges AS ON 28-01-2025

Name of Division - Gohpur Civil Sub-Division Territorial Road Division, Gohpur.

Sl No.	Name of Work/ Project	Name of Contractor	Bridge Length (m)	Physical Progress during the month of Jan./2025 (%)	Up-to-date Physical Progress up to Jan./2025 (%)	Starting Date	Completion Date as per Tender	Remarks & Reason for delay (where applicable)
RCC Bridge under ARRB for 2024-25								
1	Construction of Bridge in Biswanath District (Br. No. 1/1 on Bordoop Mikirbora Chuk Road, Package No.:- CE/EAP/ARRBP/OCB/BRIDGE-1/Biswanath/09	Padma Mahanta	25.40	11%	11%	17-08-2024	16-02-2026	Work in progress
RCC Bridge under Mukhya Mantri Ummoto Peki Path Nirman Aachani under RIDF-XXX for the Year 2024-25								
2	Construction of R.C.C. Bridge No. 2/1 on Kamala Pathar PWD Road, Package No.:- STBR/RIDF-XXX/Gohpur/05	Bharat Borah	18.75	-	-	06-01-2025	05-07-2026	Mobilization for starting the work just started.
3	Construction of R.C.C. Bridge No. 2/3 on NH-15 to Bilotia Road (Tanganagaon), Package No.:- STBR/RIDF-XXX/Gohpur/02	Dhurba Jyoti Saikia	18.75	5%	5%	26-12-2024	25-06-2026	Work just started.

Executive Engineer, PWRD,
Gohpur Civil Sub Division
Territorial Road Division, Gohpur.


28.1.25

Annexure-A. For Schemes: Funds received.

Monthly status of Fund receipt and utilisation for the Month of January, 2025

Sl. No.	Adm n Dept.	Name of scheme (+imple-mentation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/E/AP etc.	Opening Balance with CNA/SNA/Others- as applicable		Opening Balance with the District /Council/Others-as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total for Scheme (L) available funds	Funds utilised-till now Amount &(%in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificates submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share (L)	State Share (L)		Central Share (L)	State Share (L)			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
		RIDF		CS			Nil	Nil			195.62	Nil	195.62	195.62	Nil	Nil		Nil		
		Mukhya Mantr Mothauri Pakikaran Achani (MMMPA)		State			Nil	Nil			Nil	Nil	Nil	Nil	NA					UC will be submitted after completion of the work
		Mukhya Mantr Unnato Pakipath Nirman Achani (MMUPNA)		State			Nil	Nil			Nil	Nil	Nil	Nil	NA					
		Mukhya Mantr Pakipath Nobikaran Achani (MMPNNA)		State			Nil	Nil			Nil	Nil	103.856	Nil	103.856					
		Mukhya Mantr Pakipath Nirman Achani (MMPPNA)		State			Nil	Nil			Nil	Nil	228.285	Nil	228.285					
		PMGSY		CS			Nil	Nil			Nil	Nil	Nil	Nil	Nil	Nil		Nil		GOI fund
		SOPD-G		State			Nil	Nil			Nil	Nil	Nil	Nil	Nil	Nil		Nil		
		SOPD-FDR		State			Nil	Nil			Nil	Nil	Nil	Nil	Nil	Nil		Nil		

Executive Engineer, PWRD Gohpur CSDTRD



Annexure-B. Schemes for which no funds are received by the District /Council

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	PWRD, Gohpur Civil Sub- Division Territorial Road Division, Gohpur.	NLCPR	Budget not received	No works was allotted last year for under mentioned schemes.
		SDRF/FDR	Budget not received	
		Conversion of 1000nos. Of SPT bridges	Budget not received	

Executive Engineer, PWRD, Gohpur CSOTRD

M. S. 1. 25

Annexure-C : Physical Progress of Works under different schemes/ programmes/ projects across departments of current years.


Sl. No.	Admission Department	Name of Schemes	Name of works sanctioned in the current year	Progress of current year works/ Service-Categorise number of works based on the stage of physical progress					Remarks	
				100%	75-99%	50-74%	25-49%	1-24%		Not started
1	PWRD, Gohpur Civil Sub Division Territorial Road Division, Gohpur	MMPPNA (Mukhya Mantrir Pakipath Nirman Achan) for 2022-23	Construction of Road from Borigaon to Deonabori Road from Ch.0.00 m to 1200.00 m	100						Work completed
			Construction of Road from <u>i) Karibil</u> Kachari to Boro TE Road from Ch.0.00 m to 2000.00 m, <u>ii) Borangabari</u> Hatibandha Road (2.983Km), <u>iii) NH-15</u> (Takowbari) to Mukali Gaon via Phatabari Missing Gaon from Ch.0.00 m to 1500.00 m.	100						Work completed
			Construction of Road from <u>i) Aunibari</u> to Mornoiguri Sakura Road Ch.3000.00 m to 5051.00 m, <u>ii) Gopalpur</u> to Begenabar(Gopalpur to Tingaliguri) Gopalpur Shiv Mandir to Tingal Bori from Ch. 0.00m to1590.00m <u>iii) NH-15</u> to Bherveripathar (Kamala Pathar) Ch.0.00 m to 1500.00 m, <u>iv) Pahukata</u> to Thulabori(Tatidubi) Road Ch.0.00m to 940.00 m		80					Work in progress
			Construction of <u>i) Road</u> from Tinkunia to Kawripathar Road via Possagula from Ch.1060.00 m to 2410.00 m, <u>ii) NH-15</u> to Rangalal SC Village Road by ICBP (From Ch.650.00 m to 1850.00 m) <u>iii) Hukalan</u> Road by SDBC, <u>iv) Darangluchuk</u> to Baruahpathar Road by ICBP (including cross drainage works) from Ch.2000.00m to 3000.00 m, <u>v) Bakori Doloni</u> to Hatibandha Road bu SDBC (including cross drainage works) from Ch.0.00 m to1620.00 m		98					Work in progress
			Construction of Road from <u>i) NH-15</u> to Kalita Gaon including Cross Drainage Works, <u>ii) Dhandi Dewalay</u> (Dhandi to Dhandi Dewalay) Road, <u>iii) Dewrigaon</u> to Ghurigaon (Khariguri to Ghurigaon) Part 2 including Cross Drainage Works	100						Work completed
			Construction of Road from Dhenudhara to Joypur Road from Ch. 0.00 m to 1470.00 m			65				Work in progress
			1.Construction of Road from Gorudhuwa Dhubi to Itapara PMGSY Road (Ch. 0.00 m to 1500.00 m), 2. Construction of Road from Jalukbari PHE Tinali to Nirjala TE Connecting Road from Ch. 0.00 m to 1000.00 m, 3. Construction of Hahara Pathar to Missamari Gameri connecting Road (Ch.0.00m to 1200.00 m)		82					Work in progress
			Construction of Road from Nigam Baikunthapur Tinali to Bishnu Bora PHC Ch. 0.00m to 2050.00 m	100						Work completed
			Construction of Road from Amguri to Kokila Centre from Ch. 0.00 m to 1650.00 m, 2. Construction of Road from Kothalchuk PWD to Kothalchuk LP School Road, 3. Construction of Road from NH 15 to Milan Nagar near SBI ATM (Ward No.5), 4. Construction of NH-15 Magoni to Gohpur Railway Line (Laudangi) Road, 5. Kharoibandh to Lohitmukh (Napamma) Connecting Rd.		97					Work in progress
			Construction of Road from Khoru Kalyani to Napamma Road from Ch. 0.00 m to 1500.00 m		75					Work in progress

Sl. No.	Admission Department	Name of Schemes	Name of works sanctioned in the current year	Progress of current year works/ Service-Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-24%	Not started	
6	PWRD, Gohpur Civil Sub Division Territorial Road Division, Gohpur	SOPD-ODS (Tea Garden Road) for the year 2023-24.	Construction of (i) Road from Halem TE Factory to 6 No. Line from Ch.0.00 m to 1000.00 m, (ii) Jalukbari Itapara PMGSY Road to Nirmala TE Factory connecting Road & (iii) Bholaguri TE Road to Brahmajan PMGSY Road (Dilwale) (Ch.0.00 m to 914.00 m)		75					Work in progress
					95					Work in progress
7	PWRD, Gohpur Civil Sub Division Territorial Road Division, Gohpur	Periodic Renewal of PMGSY Roads 2023-24	Construction of (i) Anandpur connecting Road from Ch.0.00 m to 500.00 m in Halem TE & (ii) Naya Ghagra PMGSY Road to Noya Ghagra TE Road (Ch.0.00 m to 1290.00 m) Periodic Renewal of j) Tetonbari Nalinbari Rd under PMGSY Package No. AS22-100 and ii) NH15 to Bardoop Rd under AS22-115			60				Work in progress
										Under re-allotment process after

Executive Engineer, PWRD,
 Gohpur Civil Sub Division
 Territorial Road Division, Gohpur.

Annexure-D : Physical Progress of Works under different schemes/ programmes/ projects across departments of Previous Years.

Sl. No.	Admin Department	Name of Schemes	Total Nos. of Works pending as on the last date of previous Financial year.	No. of Years delayed for completion-as on the last date of last Financial Year- categorise works based on the delay in completion.					Progress of pending works of previous years pending as on the last date of last Financial Year- categorise works based on the stage of physical progress						Remarks	
				less than 1 year	>= 1 to < 3 Yrs.	>= 3 to < 5 Yrs.	>= 5 Yrs.	Total	100%	75-99%	50-74%	25-49%	1-24%	Not starte		
1	PWRD, Gohpur Civil Sub Division Territorial Road Division, Gohpur	PMGSY	2		2			2		2						One work is in progress and the other has been terminated from the contractor recently.
2		APART	1	1				1								The work has been finalised submitting incomplete final bill at 91% progress.
3		RIDF & RIDF (MMUPNA)	8	3					3	1	5	2				Works are in progress (5 nos. of works are still within the stipulated completion time period.)
4		MMPPNA	10	6					6	4	5	1				Works are in progress (4 nos. of works are still within the stipulated completion time period.)
5		MMNPPNA	2								1		1			Both the MMNPPNA works are still within the stipulated completion time period.
6		SOPD(ODS)	3								2	1				works are still within the stipulated completion time period.
7		Periodic Renewal of PMGSY Roads for 2023-24	1												1	on the last date of previous Financial year, the work was within the stipulated completion period. Work is terminated from the contractor now under re-allocation process.


 Executive Engineer, PWRD,
 Gohpur Civil Sub Division
 Territorial Road Division, Gohpur.

S.No.	Admin.Dept.	Name of Scheme(+ Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others-as applicable.		Opening Balance with the District/Council /Others-as applicable.		Current year Allocation to District		Fund received in the current year		Total Funds available for Scheme		Funds utilised till now Amount & (% in bracket)		Amount for which Ues are pending at the end of previous year		Utilisation certificate submitted against total available funds for the current year		Amount for which Ues are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share	Of previous year	Of current year					
1	Irrigation	Installation of Tubewell Scheme Under (PMKSY- HKKP) Access to Ground Water in Biswanath District (369 Pts.) 1. Biswanath LAC (100 Pts.) 2. Behali LAC (169 Pts.) 3. Gohpur LAC (100 Pts.)	PMKSY HKKP.	CS	350.89	-	-	-	-	-	-	-	-	-	350.89 (100%)	-	Nil	-	Nil	Nil	Nil	Nil	Completed
2	Irrigation	Solar Powered MDTW Scheme under SOPD for the year 2018-19 in Biswanath District (67 Pts.) 1. Biswanath LAC (10 Pts.) 2. Behali LAC (47 Pts.) 3. Gohpur LAC (10 Pts.)	SOPD	State	-	1252.66200	-	-	-	-	-	-	-	-	1252.66 2(63%)	Nil	-	Nil	Nil	Nil	Nil	Nil	On-going
3	Irrigation	MDTWS at No.4 Sootea GP (3 pts), Village- 1 No. Nalbart; All 3 points completed (NABARD), 2018-19	NABARD	State	-	4.486	-	-	-	-	-	-	-	-	4.486 (100%)	Nil	-	Nil	Nil	Nil	Nil	Nil	Completed
4	Irrigation	Solar Powered MDTW I/S at Behali Block (4 Points) SOPD 17-18	SOPD	State	-	43.28	-	-	-	-	-	-	-	-	43.28 (95%)	Nil	-	Nil	Nil	Nil	Nil	Nil	On-going
5	Irrigation	DTW I/S with solar power at Baghmara Dev. Block (5 Pts) under RIDF-XXIV(NABARD) for the year 2018-19	NABARD	CS	26.72	-	-	-	-	-	-	-	-	-	26.72 (100%)	-	Nil	-	Nil	Nil	Nil	Nil	Completed


6	Irrigation	Solar Powered MDTW /S at Dolapuni Village (1 point) under RIDF-XXVII (NABARD) for the year 2021-22	NABARD	CS	25.652	-	-	-	-	-	-	-	-	-	-	-	-	25.652 (100%)	-	Nil	-	Nil	Nil	Nil	Nil	Completed
7	Irrigation	Bharaljuai FIS (NABARD 2018-19)	NABARD	CS	12.22	-	-	-	-	-	-	-	-	-	-	-	-	12.22 (100%)	-	Nil	-	Nil	Nil	Nil	Completed	
8	Irrigation	M&R to Moujai FIS, 2021-22	M&R	State	8.8	-	-	-	-	-	-	-	-	-	-	-	-	8.80 (100%)	8.80 (100%)	Nil	-	Nil	Nil	Nil	Completed	
9	Irrigation	M&R to Diring FIS, 2021-22	M&R	State	17.04	-	-	-	-	-	-	-	-	-	-	-	-	17.04 (100%)	17.04 (100%)	Nil	-	Nil	Nil	Nil	Completed	
10	Irrigation	M&R to Ovanabeel LIS, 2021-22	M&R	State	3.92	-	-	-	-	-	-	-	-	-	-	-	-	3.92 (100%)	3.92 (100%)	Nil	-	Nil	Nil	Nil	Completed	
11	Irrigation	M&R to Chalia Chapori Kawoinari LIS, 2021-22	M&R	State	5.99	-	-	-	-	-	-	-	-	-	-	-	-	5.99 (100%)	5.99 (100%)	Nil	-	Nil	Nil	Nil	Completed	
12	Irrigation	Repairing of existing Departmental Building at Behali Sub-Division Office	DNA	State	3.38	-	-	-	-	-	-	-	-	-	-	-	-	3.38 (100%)	3.38 (100%)	Nil	-	Nil	Nil	Nil	Completed	
13	Irrigation	Construction of Solar Powered MDTW /s at village Borhetei under RIDF-XXVIII (NABARD) for the year 2022-23	NABARD	CS	12.62	-	-	-	-	-	-	-	-	-	-	-	-	12.621	25.241 (100%)	Nil	-	Nil	Nil	Nil	Completed	
14	Irrigation	Electrical Powered LIS (4 points) at Biswanath LAC under RIDF-XXVIII (NABARD) for the year 2023-23	NABARD	CS	46.28996	-	-	-	-	-	-	-	-	-	-	-	-	92.97636	194.701 (69%)	Nil	-	Nil	Nil	Nil	On-going	
15	Irrigation	Construction of Solar Powered MDTW(2 points) at Behali LAC under RIDF-XXVIII (NABARD) for the year 2023-24	NABARD	CS	-	-	-	-	-	-	-	-	-	-	-	-	-	64.153	64.153 (100%)	Nil	-	Nil	Nil	Nil	Completed	
16	Irrigation	Installation of Solar and electrically operated Hybrid Tube-Well Scheme (2Nos of points) at Behali LAC under SOPD 2022-23.	SOPD	State	13.6705	-	-	-	-	-	-	-	-	-	-	-	-	13.6705 (100%)	13.6705 (100%)	Nil	-	Nil	Nil	Nil	Completed	
17	Irrigation	M&R to Kaurbeel LIS, 2022-23	M&R	State	4.48208	-	-	-	-	-	-	-	-	-	-	-	-	4.48208 (100%)	4.48208 (100%)	Nil	-	Nil	Nil	Nil	Completed	
18	Irrigation	M&R to Gingia FIS, 2022-23	M&R	State	1.95008	-	-	-	-	-	-	-	-	-	-	-	-	1.95008 (100%)	1.95008 (100%)	Nil	-	Nil	Nil	Nil	Completed	
19	Irrigation	M&R to New Ghiladhari LIS (2 points), 2022-23	M&R	State	6.74839	-	-	-	-	-	-	-	-	-	-	-	-	6.74839 (100%)	6.74839 (100%)	Nil	-	Nil	Nil	Nil	Completed	
20	Irrigation	Const. of Solar Powered MDTW/S at Biswanath LAC (4 points) under RIDF-XXIX (NABARD) for the year 2023-24	NABARD	CS	42.75	-	-	-	-	-	-	-	-	-	-	-	-	42.75 (100%)	42.75 (100%)	Nil	-	Nil	Nil	Nil	Completed	

Executive Engineer
Biswanath Behali Division (Irrigation)
Biswanath, Assam

ANNEXURE-B

B. Schemes for which no funds are received by the District/ Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry /Department website to know the list of Central schemes of current and previous years)

Sl.No.	Administrative Department	Scheme Name	Reasons	Remarks if any
		Nil		


Executive Engineer
Biswanath Behali Division (Irrigation)
Biswanath, Assam

**Physical Progress of Works under different Schemes/Programmes/Projects across Departments of
Current Year 2024-25**

S.No.	Admin.Dept.	Name of Scheme	Number of works sanctioned in the current year	Progress of current year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Irrigation	Construction of Solar Powered MDTW I/s at Biswanath LAC (4Points) under Nabard 2023-24 NABARD 2023-24	1	100%	-	71%	-	-	-	On-going


 Executive Engineer
 Biswanath Behali Division (Irrigation)
 Biswanath, Assam

5	Irrigation	Installation of Solar and electrically operated Hybrid Tube-Well Scheme (2Nos of points) at Behall LAC under SOPD 2022-23.	1	1						1	100%							
6	Irrigation	Electrical Powered US (4 Points) at Biswanath LAC under RIDF-XXVIII (NABARD) for the year 2022-23	1	1						1	95%							
7	Irrigation	Construction of Solar Powered MDTW at village Gereki (1 Point) under RIDF(NABARD) for the year 2022-23	1	1						1	100%							
8	Irrigation	Construction of Solar Powered MDTW at village Khatuwai (1 Point) under RIDF(NABARD) for the year 2022-23	1	1						1	100%							
9	Irrigation	Construction of Solar Powered MDTW at village Borhetti (1 Point) under RIDF(NABARD) for the year 2022-23	1	1						1	100%							
10	Irrigation	Construction of Solar Powered MDTW 1/5 at Biswanath LAC (4Points) under Nabard 2023-24 NABARD 2023-24	1	1						1	100%							
11	Irrigation	Construction of Solar Powered MDTW 1/5 at Behall LAC (2Points) under Nabard 2023-24 (RIDF XXIX)	1	1						1	100%							

Executive Engineer
 Biswanath Behall Division (Irrigation)
 Biswanath, Assam



GOVT. OF ASSAM

DDC Fund Format as on 29th Jan, 2025
PWRD, Biswanath District Territorial Road Division,

Biswanath Chariali

Name of LAC :	Biswanath & Behali LAC
Name of District :	Biswanath

DC

Annexure-B

B. Schemes for which no funds are received by the District/ Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous years)

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1.	PWD Roads	Mukhya Mantrir Paki Path Nirman Achari	Bill Submitted	Fund received
		Mukhya Mantrir Path Nabikaran Achari	Bill Submitted	Fund received
		Mukhya Mantrir Unnato Paki Path Nirman Achari	Bill Submitted	Fund received
		SOPD-ODS and SOPD-G	Bill Submitted	Fund received
		RIDF	Bill Submitted	Fund received

Annexure-C.

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year


S.No	Admin. Dept.	Name of Scheme	Nature of Work (Civil work/Beneficiary/Other rs)	Number of Works/Beneficiaries/Others sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress							Remarks
					100 %	75-99%	50-74%	25-49%	1-25%	Not started		
1.	PWD Roads	1	MMPPNA (Nobikoron)	4	0	3	0	0	1	0		
		2	MMPPNA (Nirman)	6	0	1	3	1	1	0		
		3	MMUPNA (Unoto Pakipath)	3	0	0	1	1	1	0		
		4	MMNPPNA(Nagariya)	4	2	0	1	1	0	0		
		5	SOPD-ODS	5	0	2	1	0	2	0		
		6	RIDF	6	2	1	0	3	0	0		
		7	SOPD-G	2	0	1	0	0	1	0		

Annexure-D

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Previous Years

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year- Categorise works based on the delay in completion.					Total	Progress of Pending works of previous Years - as on the last date of last Financial Year- Categorise works based on the stage of physical progress							Remarks														
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	100%		75-99%	50-74%	25-49%	1-25%	Not started																	
1	PWD Road	SOPD-G	1	6	0	0	1	0	6	1	0	0	0	0	0	0	0														
																			2	PMGSY	6	0	0	6	5	1	0	0	0		
																				RIDF	6	5	1	0	4	4	2	0	0		
																			3		6	5	1	0	4	4	2	0	0		
																			4	MMPPNA (Nobikoron)					4	4	0	0	0	0	
																			5	MMPPNA (Nirman)					12	6	6	0	0	0	
6	MMUPNA (Umoto Pakipath)					2	1	1	0	0	0																				

Dr. J. K. Singh



GOVT. OF ASSAM

Progress Of All Ongoing Works as on 29 th Jan 2025

**PWRD, Biswanath District Territorial Road Division,
Biswanath Chariali**

Name of LAC : Biswanath & Behali LAC	
Name of District : Biswanath	

SUMMARY ON PHYSICAL PROGRESS OF ONGOING WORKS As on 29 Jan , 2025

Name of Division- Biswanath District Territorial Road Division, Biswanath Chariali

Sl. No.	Name of Schemes	Year	Total Nos. of Projects	No of Completed Project	No of Ongoing Project	Uptodate Physical Progress
1	Mukhya Mantrir Paki Path Nirman Achanl	2022-23	12	8	4	94%
		2023-24	6	0	6	56%
2	Mukhya Mantrir Path Nabikaran Achanl	2022-23	4	4	0	100%
		2023-24	4	0	4	69%
3	Mukhya Mantrir Unnato Paki Path Nirman Achanl	2022-23	2	1	1	92%
		2023-24	2	0	2	42%
4	APART	2024-25	1	0	1	10%
		2022-23	2	1	1	80%
5	PMGSY	2019-20	2	2	0	100%
		2020-21	4	3	1	96%
6	SOPDG	2024-25	3	0	3	0%
		2019-20	1	1	0	100%
7	RIDF	2023-24	2	0	2	39%
		2018-19	2	2	0	100%
8	SOPD-ODS	2019-20	2	1	1	93%
		2020-21	1	1	0	100%
9	Mukhya Mantrir Nagariya Pakipath Nirman Achanl	2021-22	1	0	1	80%
		2022-23	1	1	0	100%
10	Asssam Resilient Kural Bridges Program (ARRBPJ Tor the year 2023-24 (World Bank Funded)	2023-24	6	2	4	63%
		2023-24	5	0	5	46%
		2023-24	4	2	2	73%
		2023-24	10	0	10	5%

Signature

Executive Engineer, PWRD
Biswanath District Territorial Road Division
Biswanath Chariali

PHYSICAL PROGRESS OF ONGOING WORKS As on 29 JAN 2025

Name of Division - Biswanath District Territorial Road Division, Biswanath Chariali

Sl. NO	NAME OF LAC	NAME OF WORK/PROJECT	NAME OF CONTRACTOR	ROAD LENGTH (KM)	BRIDGE LENGTH (M)	PHYSICAL PROGRESS DURING THE MONTH of Jan 2025 (%)	UP TO DATE PHYSICAL PROGRESS	STARTING DATE	COMPLETION DATE AS PER TENDER/ EXTENSION	Remarks & REASON FOR DELAY (where applicable)
MMPPNA for 2022-23										
1	Behali	Construction of road from (i) Behali College to Nokurna via Barbel TE, (ii) Barbel Rail gate to Bihman Road including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Behali LAC	M/S Sahaaj Commercial Const. Pvt. Ltd	6.285		0%	100%	10-08-2023	31-07-2024	work completed
2	Behali	Construction of road from (i) Birlachia H.S to Bihman Bongaon PHE center, (ii) Niz Behali GP Office to Sadhubasti Road, (iii) Morabari to Boragabari Road including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Behali LAC	Nipun Sahaaj	5.006		0%	88%	07-06-2023	28-02-2025	Only surfacing part & Road Furniture remains. Payment issue.
3	Behali	Construction of road from (i) Borabari Chakal Basti Road, (ii) M.B. Road to Talangoria water supply Scheme & (iii) Bihdangga Ganpoutham Road to Santipur including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Behali LAC	M/S Sahaaj Commercial Const. Pvt. Ltd	5.703		5%	100%	28-03-2023	15-01-2025	work completed.
4	Behali	Construction of road from (i) Galapukhuri Putsunoni Road, (ii) Barjaroni PWD Road to Morabari Grant Road, (iii) NH15 to Madur ali & (iv) Jarabari to Distri including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Behali LAC	Raghuvaran Bose	6.135		0%	77%	07-06-2023	31-03-2025	Only surfacing part & Road Furniture remains. Payment issue.
5	Behali	Construction of road from Gorahine Baghmari TE to Morabari Bosti including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Behali LAC	M/S New Tech & Trading	1.620		0%	100%	28-03-2023	30-06-2024	work completed
6	Behali	Construction of road from Trishuli PWD Road to Gaitbari Road including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Behali LAC	Punya Sharma	1.735		0%	80%	26-05-2023	28-02-2025	Only surfacing part & Road Furniture remains. Payment issue.
7	Biswanath	Construction of road from (i) Satharu Daily Market via Kachari Line UP School to Tetuljuri Road, (ii) Satharu Panibharai Rd to Gorehaji Challa Rd via Kodomoni Village, (iii) Perali Road to Kanazari Pukhuri via Jain Mandir & (iv) Approach Road of Circuit House Biswanath Chariali including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Biswanath LAC	Debjit Sahaaj	4.335		0%	100%	28-03-2023	31-05-2024	work completed
8	Biswanath	Construction of road from (i) Koojgaon Borpukhuri Road, (ii) Perali Sapchhat Road from Khudbasti to Bengabari (From Ch. 0.00 m to 1443.00 m), (iii) Joyrupur to Santipur Road (From Ch. 0.00 to 1009.00 m) & (iv) Salakhasi to Balabang (Ch. 0.00 m to 1006.00 m) including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Biswanath LAC	Diganta Borbharaj	5.748		2%	100%	28-03-2023	31-01-2025	work completed
9	Biswanath	Construction of road from (i) Mochahat to Bokabli Road & (ii) Meera village Road including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Biswanath LAC	Biswanaran Borah	7.800		1%	77%	06-04-2023	31-03-2025	Delay due to Rec Colort Work. Work is being speeded up.
10	Biswanath	Construction of road from (i) NH-15 to Nath Chiduri Via Khenya Basti Road, (ii) Saigpath to Sosankhali, (iii) Horjan Colony Road & (iv) Patisgaon Station Road including routine maintenance for 4 (four) years under Mukhya Mantrir Pali Path Nirman Achari for the year 2022-23, Biswanath LAC	Jai Ma Kamakhya Infrastructure	5.151		0%	100%	30-03-2023	31-05-2024	work completed

11	Biswanath	Construction of road from (i) Bhorailgaon to Borhetai & (ii) Antidohari Road including routine maintenance for 4 (four) years under Mukhya Mantri Paki Path Nirman Achari for the year 2023-23, Biswanath LAC	Rupl Hazarika	1.504		0%	100%	28-03-2023	31-05-2024	work completed
12	Biswanath	Construction of road from (i) Sootea to Diphinga Road (Sootea to Diphinga) & (ii) Solgaon Tinal to Sootea Kononi Connected Road Via Malargoon including routine maintenance for 4 (four) years under Mukhya Mantri Paki Path Nirman Achari for the year 2023-23, Biswanath LAC	SH Utsam Hazarika	2.070		0%	100%	11-05-2023	31-05-2024	work completed

MMPPNA for 2023-24

1	Biswanath	1.Construction of Bhajli to Malenpur Road via Kukanhari and Teauks, 2. Construction of Samukki Village Road, 3.Construction of Rangamuri To exchahinga Road under Mukhya Mantri Paki Path Nirman Achari for the year 2023-24	Raghupati Bose	5.250		1%	48%	13-01-2024	11-03-2025	As per Time Line
2	Biswanath	Construction of Phukansang to Mjorapur Road under Mukhya Mantri Paki Path Nirman Achari for the year 2023-24	Powal Phukan	4.400		1%	50%	16-01-2024	15-01-2025	As per Time Line
3	Biswanath	1.Construction of Borpani Parabasti to Bheulouguri Road, 2.Construction of Road from Kharasimisu Road to Guramari Road under Mukhya Mantri Paki Path Nirman Achari for the year 2023-24	Khem Sarma	2.200		5%	85%	14-01-2024	31-01-2025	As per Time Line
4	Behali	(1)Construction of Road from NH-15 at Ketta to Orang Gaon Road, (2)Construction of Road from Borgang TE Main Office to 1 No. Line Connecting Road, (3)Construction of Road from Baitamari MV School to Tamang Gaon under Mukhya Mantri Paki Path Nirman Achari for the year 2023-24	Manab Hazarika	3.800		5%	70%	29-06-2024	28-06-2025	As per Time Line
5	Behali	(1)Construction of Road from Bheuluwadanga to Aitra Centre Road, (2)Construction of Road from NH-15 at Burouihat to Ballgaon Connecting Road via Lohla LP School, (3)Construction of Road from Rangchali Doloni Durga Mandir to Rangchali Doloni Village Connecting Road under Mukhya Mantri Paki Path	Aman Agarwala	6.150		3%	55%	13-03-2024	12-01-2025	As per Time Line
6	Behali	(1)Construction of Road from Ganga PWD Road to Lalpani Shivanandir Road, (2)Construction of Road from SH45 to Uttar Ganga Solmanir connecting Road under Mukhya Mantri Paki Path Nirman Achari for the year 2023-24	M/S Nee Tech & Trading	3.228		0%	25%	29-06-2024	12-03-2025	Not as per Time Line. Delay due to Serious illness of the Contractor who is undergoing treatment.The contractor committed to speedup of the work progress by making some

SL NO	NAME OF LAC	NAME OF WORK/PROJECT	NAME OF CONTRACTOR	ROAD LENGTH (KM)	BRIDGE LENGTH (KM)	PHYSICAL PROGRESS DURING THE MONTH OF JAN 2023 (%)	UP TO DATE PHYSICAL PROGRESS	STARTING DATE	COMPLETION DATE AS PER TENDER/ EXTENSION	REASON FOR DELAY (where applicable)
-------	-------------	----------------------	--------------------	------------------	--------------------	--	------------------------------	---------------	--	-------------------------------------

MMPNA for 2022-23

1	Biswanath	NH-15 at Sadharu Panibharal Road to Dakhin Dagaon Via Navodrya Vidhyaly	Samitan Infrastructure Pvt. Ltd	2.700			100%	02-03-2023	01-06-2023	Work completed
		Kuwant to Japouban Road		2.155			100%			
		Sunglamukh to Bokabil Road		1.576			100%			
		Niz Gorpal to Ghiladhari Fateki Road (Bokabil to Niz Gorpal)		0.860			100%			
		Narabaghmoura to Phatlabasti Road Part 1 and Part 2		1.551			100%			
2	Biswanath	Garehag to Kadaman (Kadaman to Gorehag)	Samitan Infrastructure Pvt. Ltd	1.300			100%	02-03-2023	01-06-2023	Work completed
		Dakhin Bhrganon to BG Road		1.109			100%			
		Na Bazar Village Road		0.768			100%			
		Gorehag Village Gate to Gorehag		1.186			100%			
		Karani to Adabhesti		2.430			100%			
3	Behali	Rotowa Borpura Via Galapukhuri	Samitan Infrastructure Pvt. Ltd	3.757			100%	02-03-2023	01-06-2023	Work completed
		Laudoloni Disari Road		5.724			100%			
4	Behali	NH-52 to Dhanjibari Road	Samitan Infrastructure Pvt. Ltd	3.900			100%	02-03-2023	01-06-2023	Work completed
		Khorasmali to Sadharu		2.030			100%			

MMPNA for 2023-24

Sl. No	NAME OF LAC	NAME OF WORK/PROJECT	NAME OF CONTRACTOR	ROAD LENGTH (KM)	BRIDGE LENGTH (M)	PHYSICAL PROGRESS DURING THE MONTH OF JAN 2023 (%)	UP TO DATE PHYSICAL PROGRESS	STARTING DATE	COMPLETION DATE AS PER TENDER/ EXTENSION	REASON FOR DELAY (where applicable)
1	Biswanath	Periodic Renewal of Chariali Paval road to Kuvori road (2.00km), Gella Girtina to Nonke Japoriguri Centre Road (0.950km), JGG Road (at Shopping centre) to Dasgoin Road (1.60km) & BG Road (at Nabazar) to Biswanathpur river police Station via Biswanathpur HS Road (1.30km) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Biswanath LAC	Biswananjan Borah	5.85		2%	80%	14-03-2024	28-02-2025	Only Shoulder Maintenance work and Road Furniture Remains.
2	Biswanath	Periodic Renewal of Paval Sapethhat Road (2.070km), Barahuyan Gason to Ghali Musahman Gason (1.00km), Koroni to Chemrai Road (2.38km) & Magurmora to Bezichola Road (1.20km) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Biswanath LAC	Biswananjan Borah	6.65		5%	20%	14-03-2024	28-02-2025	Only Shoulder Maintenance work and Road Furniture Remains.
3	Behali	Periodic Renewal of road from NH-15 at Borgang via Hiz Borgang Railway Station to Rongajora TE Gate (2.65km) , Rowmani to Burdiguri (2.82km) , NH-15 to Kachoni(1.5km) & NH-15 at Borgang to Borgang TE (0.30km) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Behali LAC	Saminan Infrastructure Pvt. Ltd	7.292		1%	88%	04-03-2024	28-02-2025	Only Shoulder Maintenance work and Road Furniture Remains.
4	Behali	Periodic Renewal of road from Baghmari at NH-15 to Brahmaputra Chappari (at NH-15) & Bagujar Gerods road (3km) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Behali LAC	Saminan Infrastructure Pvt. Ltd	3.00		1%	88%	04-03-2024	28-02-2025	Only Shoulder Maintenance work and Road Furniture Remains.

APART for 2022-23

1	Behali	Market Modernization and Improvement Program (MMP) of Bedeti Market in Biswanath District under APART	Bhaskar Baruah	-		0%	100%	05-09-2022	30-06-2024	Work Completed
2	Behali	Construction of Road from Laipani (Paval Borgang Road) to Puh Gingia (Paval Borgang Road) via Aagang Fishery of Puh Gingia Village	Pabitra Boro	3.178		0%	60%	19-09-2022	31-08-2024	Project suspended by the World Bank. Inspection from Higher Authority is awaited after which fresh proposal for remaining work will be carried out.

S. No	Name of LMC	Name of Work/Project	Name of Contractor	Road Length (km)	Bridge Length (m)	Physical Progress during the Month of Jan 2023 (%)	Up to Date Physical Progress	Starting Date	Completion Date as per Tender/ Extension	Reason for Delay (where applicable)
PMGSY II WORKS for 2019-20										
1	Biswanath	Dolonguri to NH-15 via Majuligarth TE Burmahahab Thian Road (Package No: AS-22-643)	Probin Dahiya	8.330	1x 19.4 m	0%	100%	30-05-2020	30-06-2024	Work Completed (30-6-2024)
				-		0%	100%			
2	Biswanath	BIG Road to Panibhural Koroni (Package No: AS-22-633)	M/S Krishna	6.5		0%	100%	26-06-2020		Work Completed (28-2-2024)
PMGSY III WORKS for 2020-21										
1	Behali	Gerubhari Kharalimahu to Majila road (Road 1) No. (AS-22-672) Serelia Banglagonah to Khermatu via Kerala centre (Road 2) Package No. (AS-22-672)	M/S Basi Forum	5.15	10.198	0%	100%	07-10-2021	31-05-2024	Work Completed
				0%		100%	07-10-2021	31-05-2024		
2	Behali	Kalapani to Injia To via West Injia No. (AS-22-700)	Rhen Sharma	5.88		2%	7%	10-05-2021		Deficient of quantity of surface course in the BCC Approval of Working Estimate is swathed from higher authority.
3	Biswanath	MRL04-from Nabapur Japooriguri Rd to BG Road package No.(AS-22-668)	Sri Parimal Saha	5.07		0%	100%	05-09-2022	31-08-2024	Work Completed(27-07-24)
4	Biswanath	T02- Nabapur Japooriguri No.(AS-22-685)	Sri Parimal Saha	8.06		0%	100%	05-09-2022	30-09-2024	Work Completed (25-07-24)
PMGSY-III Batch-1,2024-25										
1	Biswanath	MRL 05 Nabazarto No.5 Kumdula Panibhural Koroni PMGSY Road(AS-22-712)	M/S Nishay Construction	3.533		0%	0%	18-12-2024	17-12-2024	Preliminary work started
2	Biswanath	MRL 19 Soira Nalbari to Barhetti Road(AS-22-713)	M/S Nishay Construction	7.85		0%	0%	18-12-2024	17-12-2024	Preliminary work started
3	Biswanath	MRL13-Panibhural to Koroni Road	M/S Nishay Construction	11.247		0%	0%	18-12-2024	17-12-2024	Preliminary work started

Sr. No	Name of LAC	NAME OF WORK/PROJECT	Name of contractor	ROAD LENGTH (KM)	BRIDGE LENGTH (M)	PHYSICAL PROGRESS DURING THE MONTH OF Jan 2025 (%)	UP TO DATE PHYSICAL PROGRESS	STARTING DATE	COMPLETION DATE AS PER TENDER/ EXTENSION	REASON FOR DELAY (where applicable)
SOPD-G for 2019-20										
1	Behall	Construction of RCC Bridge No. 1/1 along with approaches and protection work on Banjarani Lakshmanrli Road	M/S AGH Construction		1X16.5m	0%	100%	04-08-2020	30-06-2024	Work Completed
SOPD-G for 2023-24										
1	Biswanath	Construction of ropeway system over the river Brahmaputra connecting Biswanath Ghat and Unabomoni Island at Biswanath Ghat of Biswanath district. Assist on engineering, procurement & construction (EPC) mode, including defect liability cum comprehensive operation & maintenance period for 3 (three) years under SOPD-G	M/S Conveyer & Ropeway services Pvt. Ltd.			0%	2%	30-12-2023	31-01-2026	Plot of land hand over to the contractor after necessary formalities of land Acquisition. Necessary Working Drawing are being finalised. Actual work at site soon be grounded of.
2	Behall & Biswanath	(i) Upgradation of Road at Nn. 15 at Ballpakhuri to Gelpakhuri (ii) Improvement of Panoi via Biswanath Chariali to Biswanath Ghat (Towards Panoi from Ch. 0.00 M to Ch. 19500.00 M)(iii) Upgradation of Nahanis to Adhikhanda (iv) Improvement of Moragan to Nalbari Road from Ch. 23000.00M to Ch. 23000.00M (v) Upgradation of Nn. 15 at Bedaiti To Bihunri (Ch. 6000.00M to Ch. 9500.00M) under SOPD-G for the Year 2023-24	M/S Sajib Commercial Const. Pvt. Ltd	34.5		5%	75%	22-02-2024	21-08-2025	As per time line
RIDF-XXIV for 2018-19										
1	Biswanath	Construction of RCC Br. No. 1/2 on River Burigang to moral goon Baharisaan Link Road	Diganta Borahakur		1X24.75 m	0%	100%	08-03-2019	31-05-2024	Work Completed
2	Biswanath	Construction of RCC Br. No. 1/1 on River Burigang to Moral Gason to Nalbari Under MLCMA for the year 2018-19	Diganta Borahakur		1X24.75 m	0%	100%	08-03-2019	31-05-2024	Work Completed
RIDF-XXV for 2019-20										
1	Biswanath	Construction of RCC Br. No. 1/1 on/Thakuli Karbi block Road Under MLCMA for the year 2019-20	Sri Sarasma Narzary		1X16.75 m	2%	85%	02-06-2020	31-03-2025	delay occurred due to communication problem long rainy season and payment issue. Notice to the contractor has been issued notices repeatedly. The contractor has committed to complete by 31/03/2025. Bridge proper is already completed and trafficable. Approach work is
2	Behall	Construction of RCC Br. No. 1/1 on Mijila tahshula Line to Kapashbari Road Under MLCMA for the year 2019-20	M/S AGH Construction		1X24.75 m	0%	100%	25-02-2020	31-12-2024	Work Completed
RIDF-XXVI for 2020-21										
1	Biswanath	Construction of 1st km Panoi Batching to Koliujuli Road	M/S AGH Construction	7.000		0%	100%	20-02-2021	30-06-2024	Work Completed
RIDF-XXVII for 2021-22										
1	Biswanath	Construction of Road cum Embankment on Brahmaputra Dike from Biswanath Ghat to Panpur (from Ch. 0.00 M to 8000.00 M) in Biswanath LAC under RIDF XXVII of NABARD for the Year 2021-22	North East Contractors Pvt. Ltd.	8.000		1%	80%	07-07-2022	31-03-2025	Delay occurred due to Erosion near the embankment by the river Brahmaputra during the last two rainy seasons and work suspended by NABARD for

RIDF-XXVIII for 2023-23

1	Biswanath	Construction of Road cum Embankment on Brahmaputra Dyke from Biswanath Ghat to Pangur (From Ch. 8000.00 M to 12400.00 M) in Biswanath LAC under RIDF-XXVIII of NABARD for the Year 2023-23	Jai Maan Kamthya Infrastructure	4.400		0%	100%	07-07-2023	06-07-2024	work completed
---	-----------	--	---------------------------------	-------	--	----	------	------------	------------	----------------

RIDF-XXIX for 2023-24

1	Behali	Construction of Road from Kongagora GP office to Haitimora Village under RIDF-XXIX of NABARD for the year 2023-24.	M/S AGH Construction	2.5		0%	28%	05-03-2024	04-03-2025	As per time line
2	Behali	Construction of road from NH-15 at Serelia to Behali Mikir via Natin Serelia L.P. School under RIDF-XXIX of NABARD for the year 2023-24.	M/S AGH Construction	3.15		0%	25%	05-03-2024	31-05-2025	Not As per time line. Delay possibly due to the contractor has been executing too many works. The contractor is not As per time line. Delay possibly due to the contractor has been executing too many works. The contractor is
3	Behali	Construction of Road from Karbil Mongolborria to Posagula Road under RIDF-XXIX of NABARD for the year 2023-24.	M/S AGH Construction	2.45		0%	37%	05-03-2024	31-05-2025	Delay possibly due to the contractor has been executing too many works. The contractor is
4	Behali	Construction of Road from Moromi Center to Pultsumani Adarsaha Village connecting Road under RIDF-XXIX of NABARD for the year 2023-24.	M/S AGH Construction	2.1		2%	85%	05-03-2024	04-03-2025	As per time line
5	Biswanath	Construction of Road from Nagda Centre to Belgason Goan Via Ganeshpur, Joypur, Camp Chariali (L=5000.00 M) under RIDF-XXIX of NABARD for the year 2023-24.	M/S Shyam Pavers & Concrete	5.000		7%	100%	08-03-2024	07-03-2025	work completed
6	Biswanath	Construction of Road from Pavol Road to Barpukhuri Road Via Japobari Road and Haldibari to NH (L=5000.00 M) under RIDF-XXIX of NABARD for the year 2023-24.	Jai Maan Kamthya Infrastructure	5.000		0%	100%	28-02-2024	27-02-2025	work completed
MMUPPNA for 2022-23										
1	Behali	Improvement of Moran Gaon Neshar Road (from ch 9500.00m to 19537.00m) under Mulhya Mantri Unnato Pakpath Nirman Achari for the year 2022-23 (RIDF - XXVIII), Behali LAC	Sri Anil Das	10.000		0%	100%	29-03-2023	31-07-2024	Work Completed
2	Biswanath	Improvement of Borgam Pavol Road (Pavol Paach all to Borgam Teraili) under Mulhya Mantri Unnato Pakpath Nirman Achari of SOPS-G for the year 2022-23, Biswanath LAC	Samiran Infrastructure Pvt. Ltd	10.000		0%	83%	30-03-2023	31-03-2025	Daily occurred due to rainy season and payment issue. Now the payment issue has been resolved

MMUPPNA for 2023-24

Sl. No	Name of Loc.	NAME OF WORK/PROJECT	Name of contractor	ROAD LENGTH (KM)	BRIDGE LENGTH (M)	PHYSICAL PROGRESS DURING THE MONTH OF Jan 2025 (%)	UP TO DATE PHYSICAL PROGRESS	STARTING DATE	COMPLETION DATE AS PER TENDR/ EXTENSION	REASON FOR DELAY (where applicable)
1	Behali	Improvement of (i) NH-15 at Bedeti to Bihmani, (ii) NH-15 at Seretia to Kuhlbari under Mukhya Mantri Urmoto Pakpath Nirman Achari under RIDF-XXIX of NABARD for the year 2023-24	M/S Sallija Commercial Const. Pvt. Ltd	10.00		5%	55%	17-02-2024	31-05-2025	Delay occurred due to rainy season and scarcity of Raw materials from forest. Now the issue has been resolved and the contractor has resumed the work.
2	Biswanath	Improvement of (i) Pavoi Sappkhati road (from Pavoi Panchali to Sakhomatha TE via Borpukhuri TE), (ii) Borpam Pavoi Road (from Balchang to Borpam Thilali) under Mukhya Mantri Urmoto Pakpath Nirman Achari under RIDF-XXIX of NABARD for the year 2023-24	M/S AGH Construction	10.00		2%	28%	05-02-2024	31-05-2025	Not As per time line. Delay possibly due to the contractor has been executing too many works. The contractor is being pressurised to

MMUPPNA for 2024-25

1	Biswanath	Upgradation of Road from Sadhanu Lakhi Puga Field to Sakhomatha TE Via Bolodunga Road under Mukhya Mantri Urmoto Pakpath Nirman Achari under RIDF-XXX of NABARD for the year 2024-25	M/S Shivam Powers & Concrete			2%	10%	10-12-2024	09-12-2025	As per time line
---	-----------	--	------------------------------	--	--	----	-----	------------	------------	------------------

SOPP-ODS for 2023-24

Sl. No	Name of Loc.	NAME OF WORK/PROJECT	Name of contractor	ROAD LENGTH (KM)	BRIDGE LENGTH (M)	PHYSICAL PROGRESS DURING THE MONTH OF Jan 2025 (%)	UP TO DATE PHYSICAL PROGRESS	STARTING DATE	COMPLETION DATE AS PER TENDR/ EXTENSION	REASON FOR DELAY (where applicable)
1	Behali	Construction of Road from (i) Barjarani Millir Water Supply Scheme to Pantha Line Lakhi Mandir Road & (ii) Samarthasti to Monabari TE water supply scheme via Kishori Kanaklata LP School under SOPP-ODS (Tea Garden Road) for the year 2023-24.	Punya Samra	3.20		3%	50%	12-03-2024	03-11-2025	As per Time Line
2	Behali	Construction of (i) Darflingath Tea Estate Hospital Line Connecting Road & (ii) Road from NH-15 at Nashor to Bedeti TE via Double Line under SOPP-ODS (Tea Garden Road) for the year 2023-24.	Nigun Sabia	2.69		15%	70%	15-03-2024	30-04-2025	Not as per time line. Delay occurred due to long rainy season. Now the works are being speeded up by the contractor to overcome the loss of time. Expected to complete it by 30.04.2025.
3	Biswanath	Construction of (i) No.1 Bezotheola to Diplonga Division of Dikora TE & (ii) Road from Majilgath Tea Estate Hospital to Sakhomatha Tea Estate Purona Line under SOPP-ODS (Tea Garden Road) for the year 2023-24.	Rupa Hazarika	2.295		1%	80%	11-03-2024	31-03-2025	As per Time Line
4	Biswanath	Construction of (i) Gomariguri Link Road in Majika Tea Estate & (ii) Mukharigar Tea Estate 5 No. Line Road under SOPP-ODS (Tea Garden Road) for the year 2023-24.	Padma Barthuar	2.00		3%	15%	11-03-2024	14-04-2025	Not as per time line. Delay occurred due to long rainy season after issue of work order. Now the works are being speeded up by the contractor to overcome the loss of time.
5	Biswanath	Construction of (i) Ahubiani Road in Pavoi Tea Estate & (ii) Road from Sadhanu LP School New colony Link Road under SOPP-ODS (Tea Garden Road) for the year 2023-24.	Diganta Barthuar	2.50		2%	17%	11-03-2024	14-04-2025	Not as per time line. Delay occurred due to long rainy season after issue of work order. Now the works are being speeded up by the contractor to overcome the loss of time.

Sr No	Name of LAC	NAME OF WORK/PROJECT	Name of contractor	ROAD LENGTH (KM)	BIDGET LENGTH (M)	PROGRESS DURING THE MONTH of Jan 2025 (%)	UP TO DATE PHYSICAL PROGRESS	STARTING DATE	COMPLETION DATE AS PER TENDER/ EXTENSION	REASON FOR DELAY (where applicable)
MMNPPNA for 2023-24 (Nagarhya)										
1	Biswanath	Improvement and Widening of Gaurav Path from Biswanath Traffic Police Point to Pavol Road (Ch.0.00 km to 0.230 Km) under Mulhya Mantr Nagarhya Pakpath Nerman Achani (MMNPPNA) for the year 2023-24, Biswanath Chariali MB	Biswanath Bourah	0.23		3%	65%	14-03-2024	13-03-2025	As per Time Line
2	Biswanath	(i) Improvement of Biswanath Chariali Police Point to Pavol Road Biswanath Chariali (Ch. 230.00 m to 1660.00m), (ii) Improvement of Biswanath Chariali Police Point to Biswanath Chat Road (Ch. 0.00 m to 1500.00m), (iii) Improvement of Road from NT Road at Saipaly to Sari Manoir under Mulhya Mantr Nagarhya Pakpath Nerman Achani (MMNPPNA) for the year 2023-24, Biswanath Chariali MB	Biswanath Bourah	3.36		5%	25%	14-03-2024	31-05-2025	Delay occurred as the DPR had to be modified due to drastic change in the items of work and site approval of modified DPR is expected soon and the works Expected to
3	Biswanath	(i) Improvement of Road from NT Road to Sarsing School (Disang Dong Road) (Ch. 0.00 m to 215.00m), (ii) Construction of road from Kamalakanta Khetra to Majumari Haque Link Road (Ch. 0.00 m to 320.00m), (iii) Construction of Saipjur Link Road under Mulhya Mantr Nagarhya Pakpath Nerman Achani (MMNPPNA) for the year 2023-24, Biswanath Chariali MB	Robert Phukan	1.635		10%	100%	14-03-2024	03-12-2025	work completed
4	Biswanath	(i) Upgradation Road from Circle Office, Biswanath to Biswanath College, Biswanath Chariali (Ch. 0.00 m to 620.00m) (ii) Improvement of Road from NT Road (Old SBH) to Little Star School Road. (Ch. 0.00 m to 545.00m) (iii) Construction of Road from Madhapur LP School to Biswanath Chat Road (Ch. 0.00 m to 260.00m) under Mulhya Mantr Nagarhya Pakpath Nerman Achani (MMNPPNA) for the year 2023-24, Biswanath Chariali MB	Biswanath Bourah	1.425		0%	100%	14-03-2024	13-12-2024	work completed
Assam Resilient Rural Bridges Program (ARRBP) for the year 2023-24 (World Bank Funded)										
1	Biswanath	CONSTRUCTION OF RCC BRIDGE NO. 1/1 ON MAJULGARH MADDANPUR ROAD OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76 BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	BSP Verma		1335.00 m	1%	1%	17-08-2024	16-02-2026	Preliminary work started
2	Biswanath	CONSTRUCTION OF RCC BRIDGE NO. 2/1 ON DOLONGJURI TO MALULGARH ROAD OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76 BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	MANAB HAZARHA		396.00 m	10%	15%			
3	Biswanath	CONSTRUCTION OF RCC BRIDGE NO. 1/1 ON BINUDUJ TOSHYAMBASTI ROAD OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76 BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	MANAB HAZARHA		1324.00 m	0%	0%	07-06-2024	06-12-2025	Preliminary work started
4	Biswanath	CONSTRUCTION OF RCC BRIDGE IN Biswanath District (i) Br. No. 1/1 ON DOLONGJURI TO MALULGARH ROAD OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76 BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	Sabita Commercial Construction Pvt. Ltd.		1315.00 m	0%	0%	17-07-2024	16-01-2026	Preliminary work started
5	Biswanath	CONSTRUCTION OF RCC BRIDGE IN Biswanath District (ii) Br. No. 1/4 on Vokogut to Baljan Road and OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76 BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	Sabita Commercial Construction Pvt. Ltd.		235.00 m	5%	5%	17-07-2024	16-01-2026	

6	Biswanath	CONSTRUCTION OF RCC BRIDGE in Biswanath District Br. No. 3/1 on Balchhang Purona Hospital to Ditchung Village OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76, BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	Sallaja Commercia Pvt. Ltd.	1x24.00 m	10%	20%	17-07-2024	16-01-2026	
7	Biswanath	CONSTRUCTION OF RCC BRIDGE in Biswanath District Br. No. 3/1 on Dhul Bilyou Diring OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76, BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	Sri Manoj Pareek	1x24.00 m	5%	5%	31-07-2024	30-01-2026	
8	Behali	CONSTRUCTION OF RCC BRIDGE in Biswanath District Br. No. 6/2 on Rampur Road OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, Behali LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	Sallaja Commercia Construction Pvt. Ltd.		0%	0%	17-07-2024	16-01-2026	Preliminary work started
9	Behali	CONSTRUCTION OF RCC BRIDGE in Biswanath District Br. No. 1/1 on Bongaigan Nahorkani Link Road OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76, BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	Sallaja Commercia Construction Pvt. Ltd.		0%	0%	17-07-2024	16-01-2026	Preliminary work started
10	Behali	CONSTRUCTION OF RCC BRIDGE in Biswanath District Br. No. 1/1 on Bongaioni Monabari Link Road OVER STREAM IN BISWANATH DISTRICT, BISWANATH DISTRICT TERRITORIAL ROAD DIVISION, 76, BISWANATH LAC IN THE STATE OF ASSAM UNDER ASSAM RESILIENT RURAL BRIDGES PROGRAM (ARRBP)	Sallaja Commercia Construction Pvt. Ltd.		5%	5%	17-07-2024	16-01-2026	


 Executive Engineer, PWRD
 Biswanath District Territorial Road Division
 Biswanath District Territorial Road
 Biswanath District Territorial Road
 Division, Biswanath Chariali